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Quarterly Executive Summary Report 
 

Active Projects (Project Cost = $102,460,050) Funding Source for Project Cost 
 10 Projects in Good Standing (Does not include operational cost) 

 4 Projects in Good Standing/Infrastructure  76% Federal Funds 

 1 Projects in Caution Status  24% Other Funds (Include State General Funds and 

 6 Projects in Alert Status all other Funding Sources) 

 0 Projects in Recast 

 1 Projects on Hold 

 22 

Total Number of Projects 
 

 14 Projects are managed by a Kansas Certified Project Manager 
 

 15 Executive Branch Projects 

 6 Regents Projects 

 1 Judicial Projects 

 0 Legislative Branch Projects 

 22 Total Projects by Branches and Regents 

 

 

New Planned Projects – For This Reporting Period ($2,496,556)  
Health and Environment, Kansas Department of 

 eWIC Implementation – Project Cost:  $2,496,556 

 

 

New Approved Projects – For This Reporting Period ($0)  
No new approved projects. 

 

 

New Completed Projects – For This Reporting Period ($5,265,493)  
Administration, Kansas Department of 

 Focus on Customer Upgrade Support (FOCUS) Project – Project Cost – $4,257,952  

Health and Environment, Kansas Department of 

 KDHE/DHCF SSIF Claims Data Management Systems Project – Project Cost:  $673,757 

 WIC SQL Server  Project – Infrastructure – Project Cost:  $300,917 

Transportation, Kansas Department of 

 Document Management System Replacement II – Project Cost:  $32,867 

 

 

New Cancelled Projects – For This Reporting Period ($622,460)  
Juvenile Justice Authority 
 Juvenile Justice Information System (JJIS) Rewrite II – Project Cost $622,460 
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ACTIVE PROJECTS TOTAL $102,460,050 

Department Project Name Project Cost Page 

EXECUTIVE BRANCH 

ADMINISTRATION, DEPARTMENT OF 

Completed-New Focus on Customer Upgrade Support (FOCUS) Project $4,257,952 50 

CHILDREN AND FAMILIES, DEPARTMENT FOR (DCF) 

Approved Child Support Services System Modernization Planning 

Project 
$972,480 56 

Approved HB2015 Project $2,467,454 57 

Planned DCF Cloud Computing (DCC) To Be Determined 65 

Planned DCF Enterprise Content Management Assessment 

(DECMA) 
To Be Determined 66 

Planned DCF Mainframe Application Migration (DMAM) To Be Determined 67 

Planned DCF Office 365 Implementation (DOI) To Be Determined 68 

CORPORATION COMMISSION, KANSAS 

Active Ks Trucking Regulatory Assistance Network (KTRAN) $990,115 8 

CORRECTIONS, DEPARTMENT OF 

Planned Kansas Juvenile and Adult Correction System (KJACS) 
$17,000,000-

$22,000,000 
69 

EDUCATION, KANSAS STATE DEPARTMENT OF 

Active KN-CLAIM System Replacement $1,381,163 10 

HEALTH AND ENVIRONMENT, KANSAS DEPARTMENT OF 

ACTIVE-RECAST-

ALERT-NEW 
Ks Eligibility Enforcement System IV (KEES IV) Project  $25,077,223 12 

Approved 
KDHE/DHCF MMIS Modernization and Fiscal Agent 

Operations Takeover Services Reprocurement Project 
$96,593,543 58 

Completed-New KDHE/DHCF SSIF Claims Data Management System 

Project 
$673,757 50 

Completed 
Medicaid IT Architecture (MITA) / Medicaid 

Management Information System (MMIS) Pre-Project III 
$668,478 54 

Completed-New WIC SQL Server Project – Infrastructure $300,917 51 

Planned-New eWIC Implementation $2,496,556  

HIGHWAY PATROL, KANSAS 

Completed Digital Video Refresh - Infrastructure $2,230,756 51 

INFORMATION TECHNOLOGY SERVICES, KANSAS OFFICE OF 

ACTIVE-ALERT Executive Branch Electronic Mail Consolidation $9,747,325 16 

ACTIVE-ALERT-NEW Exec. Branch Tech. Modernization (EBTM) - Infra $23,167,842 18 

ACTIVE-HOLD Internet Upgrade FY 2015 - Infrastructure $2,361,834 20 

ACTIVE – CAUTION-NEW State Defense Building Fiber Infrastructure $1,299,879 22 

Completed IT Financial Management (ITFM) System II $1,002,826 52 

INVESTIGATION, KANSAS BUREAU OF 

Approved Security Arch. Modernization – Identity Access Mgmt. 

(SAM-IAM) 
$533,840 59 

Completed 
KS DUI Tracking System (Record & Police Impaired 

Drivers–RAPID) III 
$2,252,043 52 

Planned Kansas Incident Based Reporting Replacement $625,000 73 

Planned Livescan Equipment Purchase $304,690 74 

JUVENILE JUSTICE AUTHORITY 

CANCELED-NEW Juvenile Justice Information System (JJIS) Rewrite II $622,460 24 
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Department Project Name Project Cost Page 

KANSAS CRIMINAL JUSTICE INFORMATION SYSTEM 

ACTIVE-RECAST-ALERT Kansas eCitation Project II $480,140 26 

LABOR, KANSAS DEPARTMENT OF 

Active KDOL Worker’s Compensation Digitization Planning 

Project 
$583,620 28 

Approved KDOL Incarceration Database & Victim Notification 

Service 
$842,960 60 

Completed 

 

KDOL Unemployment Ins. Contact Center IVR Upg. – 

Infrastructure 
$2,925,612 54 

Planned 
KDOL Workers Compensation Digitization 

Implementation Project 
$8,000,000-$12,000,000 75 

LOTTERY, KANSAS 

ACTIVE–ALERT-NEW Sales Force Automation $588,152 29 

REVENUE, KANSAS DEPARTMENT OF 

Active CDL Knowledge and Skill Testing System $469,960 31 

Active-New County Scanner and Signature Pad Refreshment – 

Infrastructure 
$358,589 32 

Active-New KanDrive $6,134,114 33 

Active Taxation Imaging $625,257 35 

SECRETARY OF STATE, KANSAS 

Approved Elections and Voter Information System Renewal (ELVIS 

Renewal)  
$693,220 61 

TRANSPORTATION, KANSAS DEPARTMENT OF 

Active-New 
Construction Mgmt System (CMS) Replacement – 

Planning Effort 
$555,800 37 

Completed - New Document Management System Replacement II $32,867 53 

Approved Coordinated Dispatch Software $611,252 62 

Approved K-Hub $4,734,612 63 

Planned 
Capital Inventory Management System (CPIN) 

Replacement 
$300,000 - $600,000 78 

Planned Consumable Inventory Management System (CIMS) $300,000 - $450,000 79 

Planned Equipment Management System (EMS) $600,000 - $1,200,000 80 

REGENTS 

FORT HAYS STATE UNIVERSITY 

Active-New FHSU ERP Implementation $11,563,378 39 

KANSAS, UNIVERSITY OF 

Planned Exchange 2013 To Be Determined 81 

Planned Lync Enterprise Voice Implementation (Lync UC) To Be Determined 82 

KANSAS MEDICAL CENTER, UNIVERSITY OF 

Active-New Network Attached Storage 2015-Infrastructure $2,200,000 41 

Active-New Network Infrastructure Upgrade 2015-Infrastructure $4,003,600 42 

Active-New Security Infrastructure-Infrastructure $2,851,710 43 

KANSAS STATE UNIVERSITY 

ACTIVE-ALERT KSU Converged Infrastructure $5,140,135 44 

PITTSBURG STATE UNIVERSITY 

Active PSU Oracle Cloud Implementation $2,564,563 46 

Completed PSU Integrated Library System Project (ILS) $512,072 53 

JUDICIAL BRANCH 

Active Judicial Branch (OJA) Electronic Filing Statewide 

Implementation 
$315,867 48 
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Introduction 
This report is a summary of reports about information technology projects.  Information technology projects are defined as a 

major computer, telecommunications, or other information technology improvement with an estimated cost of $250,000 or more 

from any source of funding, over all fiscal years.  The listed reports are approved by the respective branch Chief Information 

Technology Officer (CITO). The current CITO approved Detailed Project Plan on file with the Kansas Information Technology 

Office (KITO) is the benchmark for status monitoring. 
 

In accordance with Information Technology Executive Council (ITEC) Policy 2500-Project Status Reporting and the Joint 

Committee on Information Technology (JCIT) Review of Active Projects Policy 2 - http://oits.ks.gov/kito/itec/itec-policies, 

projects are monitored on a quarterly basis. 

 

JCIT Policy 2 establishes the following specific measures as the basis to evaluate project status.  The measures below are 

addressed individually. However, when a project experiences problems the impact is often reflected in more than one measure.  

JCIT has determined 30% to be the threshold when a project should be stopped and recast. 
 

JCIT Policy 2  

Reference 

JCIT Policy 2  

Measurement 

Primary 

Documentation 

used in Analysis 

JCIT Policy 2 

Condition 

5.1 – Critical Path 10% to 20% behind schedule. WBS The project will be considered in a yellow or caution status. 

 20% or more behind schedule. WBS 

 

The project will be considered in a red or alert status. 

5.2 – Task Completion 

Rate Completion Rate of 80%-90%. WBS The project will be considered in a yellow or caution status. 

 Completion Rate of 80% or less. WBS The project will be considered in a red or alert status.  

5.3 – Deliverable 

Completion Rate Completion Rate of 80%-90%. WPI The project will be considered in a yellow or caution status. 

 Completion Rate of 80% or less. WPI The project will be considered in a red or alert status.  

5.4 – Issues  Top Five Issues 

Unresolved issues that have a negative impact on the project 

schedule, budget, or objectives should be concisely documented 
noting when the issue was presented to the sponsor and what 

actions have been initiated to achieve resolution.  

5.5 Cost – Deviation from 

Financial Plan 10%-20% deviation from plan. 
Transmittal 

Letter The project will be considered in a yellow or caution status. 

 20%-30% deviation from plan. 

Transmittal 

Letter The project will be considered in a red or alert status.  

 
30% or more deviation from 
plan. 

Transmittal 
Letter 

When a project deviates from its CITO-approved project plan by 
30% or more it shall be recast. It may go on hold for a time and the 

project should be recast upon startup.  JCIT policy #2 has 

determined 30% to be the threshold when a project should be 
stopped. 

5.6 – Actual v Planned 

Resources Deficiency gap of 15%-20%. EAC and WBS 

The project manager should be acting with the project sponsor to 

correct this condition. 

 Deficiency gap of 20%-25%. EAC and WBS 

There should be a plan to show a compensatory change in 
resources or a plan to reduce the scope, costs and objectives for the 

project with approval of the agency head.  

 Deficiency gap of 25% or more.  EAC and WBS 

Third party review should be considered if the impact is reflected 
in other measures.  The project should not be permitted to drift 

awaiting a compensatory resources plan or a new reduced project 

scope plan. 

5.7 – Risk  Top Five Risks 

The impact may be reflected in more than one measure.  The risk 

report should be evaluated as to whether it reasonably reflects the 

sum of measures and where present, the progress being achieved 

with mitigation plans. 

 

Established procedures for changes to project plans should be followed.  Changes in a project of more than 10% are not 

approved in this quarterly reporting process.  Any change in planned expenditures for an information technology project that 

would result in the total authorized cost of the project being increased above the currently authorized cost of such project by 

more than either $1,000,000 or 10% of such currently authorized cost of such project, whichever is lower or any change in the 

scope of an information technology project should be presented and reviewed by the chief information technology officer to 

whom the project was submitted pursuant to K.S.A. 79-7209. 

http://oits.ks.gov/kito/itec/itec-policies


 

PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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ACTIVE PROJECTS SECTION 
 

Projects in this section have received CITO approval of their Detailed Project Plan and are in the Execution Phase. 

Agencies submit quarterly project status reports in accordance with ITEC Policy 2500 r1 – Project Status Reporting 

and JCIT Policy #2 until the end of the Execution Phase. Projects that exceed established thresholds are required to 

fulfill appropriate remedies outlined in JCIT Policy #2 before the project can move forward. 
 

TERMS 
 

CITO Council A management group consisting of the three (3) Chief Information Technology 

Officers (CITO) representing the Executive, Legislative and Judicial branches of 

Kansas state government. 

Execution Start This is the start date on the current CITO approved detailed plan that “triggers” 

the beginning of the execution phase.  The trigger date is an event (i.e. 

hardware/software purchase or installation, code development, etc.) identified 

by the agency.  Execution start is the benchmark for JCIT reporting 

requirements.  

Execution End This is the end date on the current CITO approved detailed plan.  The execution 

end date is the benchmark for JCIT reporting requirements.  

Project Cost Planning, execution and close out dollars of a project.  

Est. 3 Future Yrs. of Operational Cost Three future years of operational/maintenance/ongoing costs after the project is 

completed. 

Execution Project Cost Project dollars associated with the internal and external costs of the execution 

phase. 

Execution Cost to Date Project dollars expended through the reporting end date for the execution phase. 

Internal Cost Includes direct costs, not including overhead, of state government staff 

associated with the execution phase.  

External Cost Project dollars associated with an agency’s contracted costs and overhead for the 

execution phase. 

Adjusted Agency modified schedule and or cost by less than 10%. 

Funding Source for Project Cost This item identifies project financing by percentage of funding source. 

Infrastructure  These are primarily hardware or software initiatives that do involve not system 

development work. They are the underlying foundation or basic framework of a 

system or resources. 

On Hold Until A significant event and or change.  The agency head has asked the project be 

placed in a temporary hold status. The CITO has approved the request.  

Subproject A portion or sub-set of the full project, CITO approvals may be given at the sub-

project level as the project progresses. 

Vendor Contractor for the project. If there is more than one contractor the primary 

responsibilities are identified.  



 

PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Project Report Assessments 
 

 EXECUTIVE BRANCH 
 

Corporation Commission, Kansas 
 Kansas Trucking Regulatory Assistance Network (KTRAN) 

 CITO High-Level Plan Approval: 10/17/13 Project Manager:  Cathy Rinehart 

 CITO Revised High-Level Plan Approval: 1/3/14 

 CITO Detailed Plan Approval: 1/8/14 

 Estimated Project Cost: $990,115 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $90,000 

 

 Execution Project Cost: $905,010 Execution Cost To Date: $335,186 

  Internal Cost: $430,363  Internal Cost to Date: $130,560 

  External Cost: $474,647  Execution Cost to Date: $204,626 

 Execution Start: 1/13/14 Execution End: 1/31/17 

 

 Funding Source for Project Cost  Vendor 

 KCC Comm. Vehicle Info. Sys. & Networks 100% None Reported 

 

KCC Motor carrier regulatory activities currently utilize a system comprised of disparate database tables and an 

Oracle Forms front-end.  The current system also provides limited online functionality to the Kansas motor 

carrier community.  Motor Carrier Division personnel use extensive manual and semi-automated procedures to 

accomplish multiple functions supporting KCC’s regulatory mission.   

 

Two key areas of estimated cost savings in the form of carrier economic benefits have been identified in support 

of the KTRAN project. The first benefit area revolves around the concept of KTRAN providing a more efficient 

platform upon which Kansas motor carriers may do business with KCC. A second benefit area can be found in 

the costs avoided by potential motor carriers who utilize KTRAN to determine the feasibility of starting a carrier 

business in Kansas. In this case, potential carriers decide not to incur common start-up expenses. Each of these 

benefit areas are discussed in the next sections. 

 

For the Reporting Period: The Kansas Corporation Commission (KCC) Kansas Trucking Regulatory 

Assistance Network (KTRAN) project team completed building the database and system administrator interface.  

In addition, the team completed the Wizard, a web-based application for potential motor carriers to answer a 

series of questions to determine what is required to conduct business in Kansas, and the interface with the 

Kansas Secretary of State to obtain whether a motor carrier is in “good standing”.  The development of the 

KTRAN Fleet Module and the interfaces to provide KCC authority data to roadside enforcement through 

KSCVIEW query windows have begun.  
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PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Kansas Trucking Regulatory Assistance Network (KTRAN) (Continued) 

 

 Planning - COMPLETED 

 Estimated Project Cost: $82,292 

  Internal Cost: $0 

  External Cost: $82,292 

 Estimated Start: 5/13 Estimated End: 1/14 

 

Execution 

 Subproject I – Detailed Design 

 CITO Approval: 1/8/14 

 Execution Cost: $342,875 Execution Cost to Date:  $185,203 

  Internal Cost:    $188,495  Internal Cost to Date: $58,799 

  External Cost: $154,380  External Cost to Date: $126,404 

 Execution Start: 1/13/14 Execution End: 7/2/15 

 

 Subproject II – System Development 

 CITO Approval: 6/9/15 

 Execution Cost: $562,135 Execution Cost to Date:  $149,983 

  Internal Cost:    $241,868  Internal Cost to Date: $71,761 

  External Cost: $320,267  External Cost to Date: $78,222 

 Execution Start: 7/3/15 Execution End: 1/31/17 

 

 Close-Out 

 Estimated Project Cost: $2,813 

  Internal Cost: $2,813 

  External Cost: $0 

 Estimated Start: 2/17 Estimated End: 2/17 
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PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Education, Kansas State Department of (KSDE) 
 KN-CLAIM System Replacement 

 CITO High-Level Approval: 8/7/14 Project Manager:  Danette Cox 

 CITO Detailed Level Approval: 11/17/14 

 Project Cost: $1,381,163 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $203,747 

 

 Execution Project Cost: $1,366,618 Execution Cost To Date: $485,278 

  Internal Cost: $242,698  Internal Cost to Date: $116,310 

  External Cost: $1,123,920  External Cost to Date: $368,968 

 Execution Start: 11/18/14 Execution End: 4/14/16 

    Adjusted Execution End: 4/15/16 

 

 Anticipated Funding Source for Project Cost  Vendor 

 USDA Admin. Reviews and Training Grant 73% Dynamic Internet Solutions 

 USDA Direct Cert. Outstanding  Perf. Award 18% 

 State Administrative Expense Fund 9% 

 

The Kansas Nutrition – Claims and Information Management (KN-CLAIM) system, used to collect data and process 

claims in all the child nutrition programs administered by Child Nutrition and Wellness staff, was purchased in 2004 

and is based within the now-obsolete class Active Server Pages (classic ASP) engine and Visual Basic 6 (VB6) 

runtime language.  Primarily due to its inherent security flaws, inefficiencies, interpreted processing, component 

model and poor performance, class ASP is now obsolete technology.  Microsoft discontinued mainstream support in 

March 2005, with final end of life in April 2008.  The use of classic ASP and its necessary VB6 runtime-only files 

will be available only throughout the lifetime of Windows 7 client and 2008 R2 server in order to allow 

organizations time to redevelop their classic ASP application.  Because classic ASP is obsolete and unchanging, 

there also exists an ongoing, compounding lack of resources and degrading skill set for support within the 

application development community.   

 

It is essential that KN-CLAIM be rewritten in ASP.NET format so that child nutrition professionals and KSDE staff 

members have access to Microsoft-supported technology that includes crucial improvements to processing, 

performance and security.  The upcoming release of the new federal guidelines for administrative review of school 

nutrition service administration further compounds the need to expand the functionality that exists in the current 

KN-CLAIM system, as KSDE staff members rely on KN-CLAIM to provide data to complete reviews.  The need to 

replace KN-CLAIM with a Microsoft-supported .NET system also presents an opportunity to reduce administrative 

error among users by including functionality to eliminate redundant data collection, enhance reporting, improve 

workflow process, increase automation and allow for more effective data integration between programs.   

 

For the Reporting Period:  The vendor has added two additional developers to the project. The CNW test team 

worked through the product deliverables and management accepted two School Nutrition Program deliverables 

this quarter. With the additional team members, the momentum has increased and the project remains are target to 

complete successfully. The new deliverable completion rate is 71.4% and the project is 67% complete overall.  
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PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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KN-CLAIM System Replacement (Continued) 
 
 Planning - COMPLETED 
 Estimated Project Cost: $13,640 
  Internal Cost: $13,640 
  External Cost: $0 
 Estimated Start: 4/14 Estimated End: 11/14 
 
 Execution 
 CITO Approval: 11/17/14 
 Execution Cost: $1,366,618 Execution Cost to Date:  $485,278 
  Internal Cost: $242,698  Internal Cost to Date: $116,310 
  External Cost: $1,123,920  External Cost to Date: $368,968 
 Execution Start: 11/18/14 Execution End: 4/14/16 
    Adjusted Execution End: 4/15/16 
 
 Close-Out 
 Estimated Project Cost: $905 
  Internal Cost: $905 
  External Cost: $0 
 Estimated Start: 4/16 Estimated End: 4/16 
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PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Health and Environment, Kansas Department of (KDHE)  
 Kansas Eligibility Enforcement System IV (KEES IV) 

 CITO Council High-Level Plan Approval: 9/30/10 Project Manager:  April Nicholson 

 CITO Detailed Plan Approval: 2/10/12 

 CITO KEES II Recast Plan Approval: 7/26/12 

 CITO KEES III Recast Plan Approval: 9/29/14 

 CITO KEES IV Recast Plan Approval: 4/29/15 

 Project Cost: $25,077,223 (Planning, execution and close-out) 

 Est. 3 Future Yrs of Operational Cost: $33,535,610 
 

 Execution Project Cost: $24,877,223 Execution Cost to Date: $14,394,164 

  Internal Cost: $4,806,877  Internal Cost to Date: $2,586,104 

  External Cost: $20,070,346  External Cost to Date: $11,808,060 

 Execution Start: 1/1/15 Execution End: 4/6/16 

    Adjusted Execution End: 4/29/16 
 

 Funding Source for Project Cost  Vendor 
 State General Fund 16% Accenture, LLP – Project Management,  

 Health Resources & Services Administration 2%  Infrastructure, Application, 

 Centers for Medicare and Medicaid Svcs (90) 48%  Implementation 

 Centers for Medicare and Medicaid Svcs (75) 9% 

 Centers for Medicare and Medicaid Svcs (50) 0% 

 Temporary Assistance for Needy Families 13% 

 Supplemental Nutrition Assistance Program 5% 

 Adoption 0% 

 Low Income Energy Assistance Program 4% 

 Child Care 3% 

 Foster Care 0% 
 

The Kansas Department of Health and Environment (KDHE), Division of Health Care Finance (DHCF) received 

High-Level Chief Information Technology Officer (CITO) project approval for the Kansas Medical Eligibility 

Determination (K-MED) Project on 7/6/11.  On 8/30/11 KDHE-DHCF expanded the scope of the contract with 

Accenture to include the Kansas Department for Children and Families (DCF) AVENUES Project.  On 8/30/11 

the State of Kansas re-named the combined K-MED and AVENUES project the Kansas Eligibility Enforcement 

System (KEES).  While this is a single project it has multiple funding sources.  In order to maintain continuity 

with historical documentation, project-related contracts, and previous official correspondence with Federal 

Partners providing funding through its Advanced Planning Document (APD), the medical eligibility scope 

(KDHE-DHCF) of KEES will be referred to as K-MED and other Health and Human Services eligibility (DCF) 

will continue to be referred to as AVENUES.  K-MED will handle all insurance eligibility determinations, and 

also determine the appropriate source and ratio of federal, state, and individual funding, including any subsidy 

amounts that may be available for those who qualify. Eligibility for all Medicaid groups, Child Health Insurance 

Program (CHIP), and subsidized insurance will be integrated into one (1) eligibility system. An online 

application for all Medicaid, CHIP, and insurance programs is being procured as a part of K-MED as well as an  
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PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  

Page 13 Published:  February 2016 

 P 

C 

I 

A 

Kansas Eligibility Enforcement System IV (KEES IV) (Continued) 

 

online presumptive eligibility tool.  K-MED will provide a single integrated portal so individuals applying 

for health coverage will be considered for all medical programs as prescribed by federal law.  In addition to 

the above functionality, the overall architecture of KEES will be such that the entire system or its 

components can be reused by other programs and agencies. One example of potential reuse may occur when 

the state’s Medicaid Management Information System (MMIS) is re-procured in 2015 – Kansas intends to 

use the eligibility system as the beneficiary sub-system rather than to rebuild or replace the current one. 

Functionality will have to be added later to accommodate these changes, but the system is being designed 

with this type of reusability in mind.  Kansas is intentionally building a system other agencies and states can 

reuse in whole or in part to modernize the technology supporting human services programs. Kansas’ intent is 

to design and implement a system that will economize by reducing the number of redundant purchases for 

similar functionality and/or technology across state agencies. Kansas is even in discussions with other states 

about how they might be able to reuse this technology.  KEES will play a large role in helping reduce costs 

associated with Medicaid and other state benefits by streamlining the eligibility determination phase of the 

process, which is essential in our efforts to improve health outcomes in Kansas.  The state expects to realize 

significant savings from improved accuracy in determining eligibility for state medical, cash and food 

assistance programs. KEES will automatically cross-reference state and federal data sources to identify 

ineligible applicants. At the same time, the system will streamline service delivery for those who qualify.  

KEES II -- The Kansas Department of Health and Environment, Division of Health Care Finance received 

high-level CITO project plan approval for the Kansas Medical Eligibility Determination (K-MED) Project 

on 7/6/11. Since receiving this approval several significant events have taken place in the state of Kansas 

that changed the scope of the K-MED project.  These changes are noted: On 7/1/11, the KHPA, the state’s 

Medicaid agency transitioned into the Kansas Department of Health and Environment (KDHE) as the 

Division of Health Care Finance (DHCF). The merger was achieved through an executive reorganization 

order designed to create a more efficient state government and save Kansas taxpayers more than $1 million 

the first fiscal year; on 8/9/11 Kansas returned a $31.5 million “early innovator” grant it received from the 

U.S. Department of Health and Human Services in February 2011 in full.  Consequently, money from that 

grant has been removed from this detailed budget and cost allocation in this re-submittal; on 8/29/11 KDHE-

DHCF executed a contract with Accenture, LLP. to implement K-MED; on 8/30/11 KDHE-DHCF expanded 

the scope of the contract with Accenture to include the Kansas Department of Social and Rehabilitation 

Services AVENUES Project; on 8/30/11 the State of Kansas re-named the combined K-MED and 

AVENUES project the Kansas Eligibility Enforcement System (KEES).  KEES is designed with the entire 

State of Kansas in mind. As the electronic front door to state services, this system will improve the 

eligibility process and identify significant savings for the state.  The state expects to realize significant 

savings from improved accuracy in determining eligibility for state medical, cash and food assistance 

programs; and on 7/1/12 SRS was re-named by executive order of the Governor as the Kansas Department 

for Children and Families (DCF). KEES II is a multi-program system built using a Service Oriented 

Architecture and has received strong support from KDHEs and DCFs federal partners; The Center for 

Medicare and Medicaid Services (CMS), Administration for Children and Families (ACF), United States 

Department of Agriculture (USDA), Food and Nutrition Services (FNS) and the Supplemental Nutrition 

Assistance Program (SNAP).  While this is a single project it has multiple funding sources.    
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PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Kansas Eligibility Enforcement System IV (KEES IV) (Continued) 

 

KEES III – KEES III will handle all insurance eligibility determinations, and also determine the appropriate 

source and ratio of federal, state, and individual funding, including any subsidy amounts that may be available 

for those who qualify. Eligibility for all Medicaid groups, CHIP, and subsidized insurance will be integrated into 

one eligibility system. An online application for all Medicaid, Child Health Insurance Program (CHIP), and 

insurance programs is being procured as a part of K-MED as well as on online presumptive eligibility tool.  K-

MED will provide a single integrated portal so that individuals applying for health coverage functionality, the 

overall architecture of KEES III will be such that the entire system or components of it can be reused by other 

programs and agencies. One example of potential reuse is that when the state’s Medicaid Management 

Information System (MMIS) is re-procured in 2015, Kansas intends to use the eligibility system as the 

beneficiary sub-system rather than to rebuild or replace the current one. Functionality will have to be added later 

to accommodate these changes, but the system is being designed with this type of reusability in mind.  KEES IV 

– KEES IV will continue the efforts begun in KEES III.  Phases 2 (K-MED) and 3 (AVENUES) will be 

completed. 

 

Kansas is intentionally building a system that other agencies and other states can reuse in whole or in part to 

modernize the technology supporting its human services programs. Kansas’ intent is to design and implement a 

system that will economize by reducing the number of redundant purchases for similar functionality and/or 

technology across state agencies and is even in discussions with other states about how they might be able to 

reuse this technology.  KEES IV will play a large role in helping reduce costs associated with Medicaid and 

other state benefits by streamlining the eligibility determination phase of the process, which is essential in our 

efforts to improve health outcomes in Kansas.  The state expects to realize significant savings from improved 

accuracy in determining eligibility for state medical, cash and food assistance programs. KEES IV will 

automatically cross-reference state and federal data sources to identify ineligible applicants. At the same time, 

the system will streamline service delivery for those who qualify. 

 

Planned Overall Cost (cumulative)  Actual expenditures (not cumulative) 

Ks Eligibility Enforcement System I $90,663,436 $30,349,580 

Ks Eligibility Enforcement System II $60,658,088 $56,476,673 

Ks Eligibility Enforcement System III $18,345,736 $5,589,771 

 

On 5/4/15, KDHE submitted revised documentation for expenditures incurred during KEES I-III.  The 

amended numbers are as follows: 

 

Planned Overall Cost (cumulative)  Actual expenditures (not cumulative) 

Ks Eligibility Enforcement System I $90,663,436 $41,301,633 

Ks Eligibility Enforcement System II $60,658,088 $66,707,834 

Ks Eligibility Enforcement System III $18,345,736 $5,689,771 

Ks Eligibility Enforcement System IV $24,877,223 See Above Execution Costs 
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PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Kansas Eligibility Enforcement System IV (KEES IV) (Continued) 

 

Project Gains 
Ks Eligibility Enforcement System I:  conducted Performance Testing for Phase 1; conducted Security 

Penetration Testing for Phase 1; completed load of Production software into Production Environment; 

completed Phase 1 Training; and finalized Phase 1 Post-Implementation User Support Guide. 

 

Ks Eligibility Enforcement System II:  completed Phase 2.5 Build.  Finalized preparations for November go-

live for Phase 2.6 Build.  Began work on Phase 3 Build. 

 

Ks Eligibility Enforcement System III:  continued work on Phase 2.6 and Phase 3.   
 

For the Reporting Period: October: Deployed a remediation release containing several defects and data 

fixes on 10/11/15.  Completed monthly MMIS batch run.  Continued with planned visits to the KanCare 

Clearinghouses to identify process improvement areas and assist in prioritizing defects. 

 

November:  Deployed production release on 11/15/15.  Completed VBlock matrix upgrade on 11/8/15.  

Completed six-week analysis of the Clearinghouse Business Process and provided recommendations for 

improvement.  Delivered ERO Training Document for sessions 1 and 2. Deployed emergency releases on 

11/16-17/15 to fix issue on Worker Portal and Notice of Action.  Submitted draft of 2016 Production Release 

schedule to State for review. 

 

December:  Deployed production release on 12/20/15.  Completed remaining ERO training sessions.  

Completed  run of the September discontinuance batch in production.  Completed a maintenance request for 

MCSHIP population as well as the December reviews batch on 12/22/15.  Completed Middleware Weblogic 

Security patching 12/13/15. 

 

Project Status:  Project is in Alert status due to a deliverable completion rate of 69% and a task completion 

rate of 83%. 

 

 Recast – KEES IV 

 CITO Approval: 4/29/15 

 Execution Project Cost: $24,877,223 Execution Cost to Date: $14,394,164 

  Internal Cost: $4,806,877  Internal Cost to Date: $2,586,104 

  External Cost: $20,070,346  External Cost to Date: $11,808,060 

 Execution Start: 1/1/15 Execution End: 4/6/16 

    Adjusted Execution End: 4/29/16 

 

 Close-Out 

 Estimated Project Cost: $200,000 

  Internal Cost: $150,000 

  External Cost: $50,000 

 Estimated Start: 7/15 Estimated End: 4/16  
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PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Information Technology Services, Office of (OITS) 
 Executive Branch Electronic Mail Consolidation 

 CITO High-Level Approval: 4/16/13 Project Manager: J.R. Growney 

 CITO Revised High-Level Approval: 7/22/15 

 CITO Detailed Plan Approval: 7/23/15 

 Estimated Project Cost: $9,747,325 

 Est. 3 Future Yrs. Of Operational Cost: $300,000 

 

 Execution Project Cost: $9,532,986 Execution Cost to Date: $3,118,488 

  Internal Cost: $849,000  Internal Cost to Date: $104,000 

  External Cost: $8,683,986  External Cost to Date: $3,014,488 

 Execution Start: 7/21/15 Execution End: 6/7/17 

 

 Funding Source for Project Cost  Vendor 

 Clearing Fund (OITS) 100% AOS, AGS, Microsoft 

 

Senate Bill 572 authorized the Chief Information Technology Architect (CITA) of the State of Kansas to 

evaluate the feasibility of information technology consolidation opportunities.  From 6/1/10 to 10/1/10 the CITA 

facilitated meetings with state agency IT leaders regarding consolidation topics, researched other state 

governments' IT consolidation initiatives.  The data obtained was analyzed and used to formulate a list of 

consolidation strategies and recommendations.  Electronic mail was included in the list of recommendations: 

 

The expected benefits from a consolidated state-wide email shared services are: 

• Reduce the State’s email support costs with a single managed environment that is less expensive to 

maintain and support; 

• Improve service levels for end users through high availability and disaster recovery capabilities; 

• Consolidate specialized services into a smaller footprint requiring lower investment; 

• Provide a single statewide address book; 

• Provide consistent archival and message retrieval support, and 

• Enable enhanced inter-agency and intra-agency collaboration 

 

An Executive Branch committee recommended that Kansas should pursue a cloud-based electronic mail and 

collaboration system for all executive branch agencies.  Kansas will be the 10th state to move to a cloud-based 

electronic mail system. 
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PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Executive Branch Electronic Mail Consolidation (Continued) 

 

For the Reporting Period:  Based on additional review with several Agencies, a criterion was evaluated 

with respect to Active Directory Trusts that must be in place for an Agency to consume the service. When 

we establish a trust with a publicly routable domain, a conditional forwarder forwards to the Agency’s 

internal DC\DNS server. In the event that the Agency establishes a direct trust with OITS, and we would not 

have shared intranet, this would fail. 

 

A Network Architecture review of the above solved this issue by creating something similar to a Hub/Spoke 

architecture that all Agencies, including OITS and Central Office hosted Agencies would connect to. This 

required a build of a new environment to act as the Hub. By necessity, OITS migrations will be delayed to 

allow time for appropriate testing and Pilot user acceptance testing. Overall, this delay does not exceed 10% 

of the overall schedule.  

 

Project Status:  Project is in Alert due to a deliverable completion rate of 40%, task completion rate of 73% 

and a 10% overage in the schedule. 

 

 Planning - COMPLETED 

 Estimated Project Cost: $214,339 

  External Cost: $214,339 

 Estimated Start: 12/12 Estimated End: 8/15 

 

 Execution 

 Execution Cost: $9,532,986 Execution Cost to Date:  $3,118,488 

  Internal Cost: $849,000  Internal Cost to Date: $104,000 

  External Cost: $8,683,986  External Cost to Date: $3,014,488 

 Execution Start: 7/21/15 Execution End: 6/7/17 

 

 Close-Out 

 Estimated Project Cost: $0 

  Internal Cost: $0 

  External Cost $0 

 Estimated Start: 6/17 Estimated End: 8/17 
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PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Information Technology Services, Office of (OITS) (Continued) 
 Executive Branch Technology Modernization (EBTM) Project - Infrastructure 

 Formerly (OITS Kansas Private Government Cloud (Kansas GovCloud) Infrastructure) 

 CITO High-Level Approval: 9/23/13 

 Revised CITO High-Level Approval: 7/14/15 

 CITO Detailed Plan Approval 8/6/15 Project Manager:  Jennifer Busch 

 Estimated Project Cost: $23,167,842 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. Of Operational Cost: $9,592,963 

 

 Execution Project Cost: $23,157,678 Execution Cost to Date: $16,606,123 

  Internal Cost: $322,566  Internal Cost to Date: $30,715 

  External Cost: $22,835,112  External Cost to Date: $16,575,408 

 Execution Start: 8/17/15 Execution End: 9/13/16 

    Adjusted Execution End: 2/13/17 

 

 Funding Source for Project Cost  Vendor 

 Rates (OITS) 99% Alexander Open Systems (AOS) 

 Overhead (OITS) 1% 

 

The Kansas Private Government Cloud (Kansas GovCloud) Infrastructure project will acquire the hardware to 

host a shared service private cloud that will be owned, operated, and maintained by the Office of Information 

Technology Services. Agencies have been moving toward a more virtualized environment over the last decade. 

The next step in this transformation is for agencies to move to shared infrastructure. Over the course of the next 

3-5 years, OITS will be transitioning all current agency run virtual hardware to this new shared infrastructure. 

OITS believes that the traditional model of agency maintained silos of infrastructure leads to added costs, 

support, and needless complexity in the State of Kansas’ technical architecture. Currently, with a few exceptions, 

State agencies select and manage their own infrastructure solutions and end-user applications. This includes 

separate hardware, software, maintenance fees, and technical staff to provide support at each agency. To add to 

the complexity, many agencies use different products within each of the product types, resulting in a large 

variety of solutions. The maintenance of these independent infrastructure environments is considered inefficient 

and not conducive to the modernization of Kansas IT infrastructure, nor widely sustainable. 

 

OITS is partnering with AOS to provide: 1) The Kansas Private Government Cloud infrastructure (Kansas 

GovCloud), which shall be a converged infrastructure. Over the next three to five years this infrastructure will 

host the complete compute, storage, and networks needs for OITS agencies plus any additional growth.  

2) Services for the implementation, deployment, and migration of existing logical systems onto the Kansas 

GovCloud infrastructure and all additional services.  
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PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Executive Branch Technology Modernization (EBTM) Project (Continued) 

 

For the Reporting Period:  An IT Financial Assessment initiative was launched on 9/21/15 by Phil 

Wittmer, CITO.  With this assessment, there will be a comprehensive look at all IT spending and cost drivers 

for the Kansas Executive Branch.  Portions of the EBTM project are in suspense for the conclusion of this 

study.  There will be impact to the project schedule, the extent of which is not yet detailed.  Some 

components of the project remain in progress, such as core infrastructure and DNS upgrades.  The 

networking team has received onsite CISCO Nexus training in preparation for the core upgrade which is 

currently in the lab phase, preparing for implementation in the coming quarter.  New DNS equipment is 

being implemented and is resulting in the successful shutdown of unsupported equipment.  Security 

completed the implementation and migration to the new FireSight management console. 

 

Project Status:  The current estimated project completion date has been extended by five months.  That 

places the project over-schedule by 39% above the approved baseline. 
 

 Planning - COMPLETED 

 Estimated Project Cost: $10,164 

  Internal Cost: $10,164 

 Estimated Start: 10/12 Estimated End: 8/15 

 

 Execution 

 Execution Cost: $23,157,678 Execution Cost to Date:  $16,606,123 

  Internal Cost: $322,566  Internal Cost to Date: $30,715 

  External Cost: $22,835,112  External Cost to Date: $16,575,108 

 Execution Start: 8/17/15 Execution End: 9/13/16 

    Adjusted Execution End: 2/13/17 

 

 Close-Out 

 Estimated Project Cost: $0 

  Internal Cost: $0 

  External Cost $0 

 Estimated Start: 9/16 Estimated End: 9/16 
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Information Technology Services, Office of (OITS) (Continued) 
 OITS Internet Upgrade FY 2015 - Infrastructure 

 CITO Detailed Plan Approval: 12/22/14 Project Manager:  Jay Coverdale 

 Estimated Project Cost: $2,361,834 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. Of Operational Cost: $0 

 

 Execution Project Cost: $2,356,014 Execution Cost to Date: $933,326 

  Internal Cost: $35,520  Internal Cost to Date: $15,048 

  External Cost: $2,230,494  External Cost to Date: $918,278 

 Execution Start: 11/10/14 Execution End: 7/15/15 

    Adjusted Execution End: 9/15/15 

    On Hold Until: 3/31/15 

 

 Funding Source for Project Cost  Vendor 

 OITS Fund 53% AT&T, Cox Communications & AOS 

 OITS Depreciation Fund 47% 

 

The State of Kansas, Office of Information Technology Services, currently provides Internet services to all 

customers residing on the Kansas Wide Area Information Network (KanWIN). Current usage of the Internet 

service has exceeded available capacity resulting in degraded service to Agency Staff and applications. To 

address this issue the Internet Service Provider (ISP) circuits must be upgraded. Also, network equipment linking 

the ISP circuits to the KanWIN network must be replaced with new equipment that can support the increased 

capacity. Following the upgrade, new network management tools will be acquired to improve the management 

and reporting of internet consumption. A vacant FTE position will be filled to provide support, maintenance, and 

capacity planning for the new tools along with the other network management tools that have been unsupported 

internally due to the vacancy. 

 

The infrastructure project will include contract services with established contract vendors to upgrade the internet 

circuits and acquire the necessary hardware and software. All State Agencies connected to the KanWIN network 

will benefit from this project by improved response time when researching information on the internet and also 

an increase in productivity (not quantified) resulting from improved Web application response time. This project 

will provide twice the bandwidth of the existing service, improved reliability from new network equipment, and 

improved security and management from new tools and feature/functionality. Savings will also be achieved 

during this project resulting from monthly reoccurring charge reductions from both ISP providers of the internet 

circuits. These reductions are archived by cost reductions occurring in the marketplace for Internet services. 

 

For the Reporting Period:  This project remains on hold awaiting funding to acquire the monitoring and 

utilization solution needed to analyze Internet traffic.  At that time the project will be recast. 
 

Project Status:  Project has been placed on hold.  A  recast will be required when the project resumes.  
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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OITS Internet Upgrade (Continued) 

 

 Planning - COMPLETED 

 Estimated Project Cost: $900 

  Internal Cost: $900 

 Estimated Start: 10/14 Estimated End: 11/14 

 

 Execution 

 CITO Approval: 12/22/14 

 Execution Cost: $2,356,014 Execution Cost to Date:  $933,326 

  Internal Cost: $35,520  Internal Cost to Date: $15,048 

  External Cost: $2,320,494  External Cost to Date: $918,278 

 Execution Start: 11/10/14 Execution End: 7/15/15 

    Adjusted Execution End: 9/15/15 

    On Hold Until: 3/31/15 

 

 Close-Out 

 Estimated Project Cost: $4,920 

  Internal Cost: $4,920 

 Estimated Start: 6/15 Estimated End: 8/15 
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Information Technology Services, Office of (OITS) (Continued) 
 State Defense Building Fiber Project – Infrastructure 

 CITO High-Level Approval: 6/17/15 Project Manager: Jay Coverdale/Jennifer Busch 

 CITO Detailed Plan Approval: 6/26/15 

 Estimated Project Cost: $1,299,879 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. Of Operational Cost: $0 

 

 Execution Project Cost: $1,299,879 Execution Cost to Date: $677,052 

  Internal Cost: $0  Internal Cost to Date: $0 

  External Cost: $1,299,879  External Cost to Date: $677,052 

 Execution Start: 7/1/15 Execution End: 2/22/16 

    Adjusted Execution End: 3/25/16 

 

 Funding Source for Project Cost  Vendor 

 Rates (OITS) 100% Alltech, AOS 

 

The State Defense Building Fiber Project will run two redundant paths of fiber optic cable to the State Defense 

Building on Topeka Boulevard, which is to be a new data center and State employee location.  The infrastructure 

will include services from established contract vendors to perform the task of boring and trenching to lay conduit 

for pulling fiber underground to the State Defense Building, and various agency locations along the two paths.  

The project will yield greater bandwidth and improved reliability to OITS and its customers. 

 

Additionally, this project will upgrade equipment on the State’s Cisco ONS (Optical Networking System) 

multiservice Transport Platform optical network.  AOS professional services will be utilized to perform the 

equipment upgrades using equipment already owned by the State. 

 

For the Reporting Period:  Thousands of feet of conduit have been put in the ground along the Topeka 

Boulevard route and that path is nearly complete with only a small section under a creek bed remaining.  Due to 

access delays to the Landon Trail, that path has not yet seen much progress but the logistics have been worked 

through and it is still expected to complete during third quarter, weather permitting.  Planning with the agencies 

that will benefit from consuming the service along the fiber paths has seen progress, detailing the entry and 

termination locations at each facility. 
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PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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State Defense Building Fiber Project – Infrastructure (Continued) 

 

Project Status:  Project is in caution status due to a schedule overrun of 14%. 

 

 Planning - COMPLETED 

 Estimated Project Cost: $0 

 Estimated Start: 3/15 Estimated End: 6/15 

 

 Execution 

 CITO Approval: 6/26/15 

 Execution Cost: $1,299,879 Execution Cost to Date:  $677,052 

  Internal Cost: $0  Internal Cost to Date: $0 

  External Cost: $1,299,879  External Cost to Date: $677,052 

 Execution Start: 7/1/15 Execution End: 2/22/16 

    Adjusted Execution End: 3/25/16 

 

 Close-Out 

 Estimated Project Cost: $4,920 

  Internal Cost: $4,920 

 Estimated Start: 6/15 Estimated End: 8/15  
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Juvenile Justice Authority (JJA) 
 Juvenile Justice Information System (JJIS) Rewrite II 
 CITO High-Level Approval: 2/21/08 Project Manager:  Marilyn Chambers 
 CITO Revised High-Level Approval: 12/17/09 
 CITO Detailed Plan Approval: 12/22/09 
 CITO Recast II Plan Approval: 2/28/12 
 Project Cost: $622,460 (Planning, execution and closeout) 
 Est. 3 Future Yrs of Operational Cost: $246,584 
 
 Execution Project Cost: $609,566 Execution Cost to Date: $800,519 
  Internal Cost: $297,439  Internal Cost to Date: $219,947 
  External Cost: $312,127  External Cost to Date: $580,572 
 Execution Start: 2/13/12 Execution End: 12/7/12 
    Adjusted Execution End: 1/16/13 
    Adjusted Execution End: 4/1/13 
    Adjusted Execution End 6/30/13 
    Adjusted Execution End 7/1/13 
 
 Funding Source for Project Cost  Vendor 
 State General Fund 45% 3MV, Inc.  
 Juvenile Accountability Block Grant 55% 
 

The Kansas Juvenile Justice Authority (JJA) uses four (4) main applications to track and document youth in our 

system.  These applications are the Juvenile Justice Intake and Assessment Management System (JJIAMS), the 

Juvenile Correctional Facility System (JCFS), the Community Agency Supervision Information Management 

System (CASIMS) and the Purchase of Services Management database (POSsuM).  Each of these applications is 

reaching the end of life or twilight stage necessitating a single replacement application to incorporate all the 

functionality of current applications.  The project will require input from state, county and local entities and is 

being done in coordination with Kansas Criminal Justice Information System (KCJIS).  The completed re-write 

of the JJIS application will incorporate the four (4) above mentioned end of life applications.  The current 

applications will continue to be maintained and updated until a time at which the new application has been 

thoroughly tested and completed.  Recast: During Subproject II, the agency faced numerous issues that 

impacted the project.  These included 1) the loss of seven (7) core project staff and difficulty in refilling these 

positions, 2) initial project scope did not meet the core business need, 3) and staff on the project had not met 

planned hours due to work required on other projects.  These conditions resulted in delaying the production 

release date for the project.  The agency could not make up the variance causing the project to be recast in order 

to complete the project. 

 

Planned Overall Cost (cumulative)    Actual Expenditures (not cumulative) 

JJIS Rewrite I $2,134,340 $1,800,438 

JJIS Rewrite II $2,422,898 See above Execution Cost to Date 
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PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Juvenile Justice Information System (JJIS) Rewrite II (Continued) 

 

Project Gains 

JJIC Rewrite I – Narrowed scope of project and redefined project goals and outcomes. 

JJIS Rewrite II – established process to transfer from legacy system to new system.  System tested and passed. 

Developed user interface and started user testing on ease of use. We began using Business Analysts more 

effectively by having them define current processes and designing the process in the new system.  

 

For the Reporting Period: Through the merger of the Kansas Department of Corrections (KDOC) and the 

Juvenile Justice Authority (JJA), KDOC acquired a project for rewriting JJA’s three legacy systems.  They 

include the Juvenile Justice Information Activity Management System (JJIAMS), Community Agency 

Supervision Information Management System (CASIMS), and the Juvenile Correctional Facility System 

(JCFS).  Through analysis of this project, it was determined that the vendor, who had been working on this 

rewrite, would be unable to successfully complete the project. The project was placed on hold for evaluation.  

KDOC is requesting to de-scope the remaining work in this project plan.  They will be utilizing internal 

resources to correct and complete the project without any additional cost.  The application development group 

and the Juvenile Services Division at KDOC are working on a new project plan that realigns the project to the 

needs of the agency and users. 

 

Project Status:  Project has been canceled. 

 

 

 Recast: Remaining Development through Production Rollout 

 CITO Approval: 2/28/12 

 Execution Cost: $609,566 Execution Cost to Date:  $800,519 

  Internal Cost: $297,439  Internal Cost to Date: $219,947 

  External Cost: $312,127  External Cost to Date: $580,572 

 Execution Start: 2/13/12 Execution End: 12/7/12 

    Adjusted Execution End: 1/16/13 

    Adjusted Execution End: 4/1/13 

    Adjusted Execution End: 6/30/13 

    Adjusted Execution End: 7/1/13 

 

 Close-Out 

 Estimated Project Cost: $12,894 

  Internal Cost: $7,894 

  External Cost: $5,000 

Estimated Start: 12/12 Estimated End: 1/13  
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PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  

Page 26 Published:  February 2016 

 P 

C 

I 

A 

Kansas Criminal Justice Information System (KCJIS) 
 Kansas eCitation II 
 CITO High-Level Plan Approval: 10/28/10 Project Manager:  Gordon Lansford 
 CITO Detailed Plan Approval: 3/3/11 
 CITO Recast II Plan Approval: 1/26/15 
 Project Cost: $480,140 (Planning, execution and close-out) 
 Est. 3 Future Yrs of Operational Cost: $30,000 
 

 Execution Project Cost: $468,440 Execution Cost to Date: $13,677* 
  Internal Cost: $96,381  Internal Cost to Date: $3,156* 
  External Cost: $372,059  External Cost to Date: $10,521* 
 Execution Start: 2/6/15 Execution End: 1/3/17 
 

 Funding Source for Project Cost  Vendor 
 State Traffic Record Fund 85% Analysts International Corporation 
 National Highway Transportation Safety 
 Administration Section 408 Grant 15% 
 

The Kansas Criminal Justice Information System (KCJIS) commissioned this Strategic Plan for the development 

and implementation of a statewide electronic traffic citation (eCitation) system, with a central traffic citation 

information repository (central repository) accessible by state, local, and federal agencies, and the public. This 

eCitation system is an integral part of the statewide Traffic Records Coordinating Committee (TRCC) governed 

Traffic Records System (TRS) program initiated in 2005 and will integrate with KCJIS. The TRS will be a 

virtual data warehouse that will provide state and local agencies with the ability to efficiently access traffic data 

to increase the safety of the motoring public. It will bring together information that is currently housed in 

separate, isolated repositories at the Kansas Department of Transportation (KDOT), Kansas Highway Patrol 

(KHP), Kansas Department of Revenue (KDOR), Kansas Bureau of Investigation (KBI), Kansas Department of 

Health and Environment (KDHE), Kansas Board of Emergency Medical Services (KBEMS) and other agencies.  

As a vital component of the TRS system, the goal is to implement a statewide eCitation system through which 

traffic citation data can be collected, analyzed, and distributed accurately, quickly, and cost effectively for the 

benefit of the public and state, local, and federal agencies.  The approach to the eCitation system is consistent 

with and extends the common vision developed for the TRS. It also reflects the desires, efforts and outcomes of 

interested state agencies in migrating toward a more accurate, efficient, and cost effective capture and exchange 

of traffic data through modern technological electronic processes. Through the creation of a statewide eCitation 

system, KCJIS will transform the capture, storage, exchange and use of traffic citation data from the current 

mixed system of mostly manual data entry and some electronic storage and exchange to a fully electronic 

system. **Project received Subproject II Detailed Plan approval on 12/8/11.  The adjusted costs removed Master 

Entity Index (MEI) costs from the project.  This work is being performed in a separate project. Recast:  Recast 

plan will complete the System Integration subproject of the original plan. 

 

Planned Overall Cost (cumulative)    Actual Expenditures (not cumulative) 

Kansas eCitation I $1,931,522 $1,156,164 

Kansas eCitation II $480,140 See above Execution Cost to Date 
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PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Kansas eCitation II (Continued) 

 

Project Gains 

Kansas eCitation I – Detailed design and core technology deployment completed.  Production 

implementation and functional enhancements completed. 

 

For the Reporting Period: The Kansas e-Citation Sub-Project III project has engaged with multiple law 

enforcement agencies during the past quarter.  This engagement activity has included understanding specific 

business processes surrounding required and conditionally required fields within the e-Citation design.  

Discussions with the agencies indicate that several of the required and conditionally required fields are not 

necessarily captured by agencies.  This revelation has caused the assessment of previous documentation and 

has reviewed changes with AIC, the project vendor.  AIC has provided the project team with an estimate, 

which is within our budget, for completing changes to the e-Citation data model and the project team 

anticipates that all changes will be completed by the End of March 2016.  At this time, the project will 

continue technical engagement with the first agencies identified to submit citations to the e-Citation 

repository. 
 
Project Status:  Project is in Alert due to a deliverable completion rate of 20% and a task completion rate of 
46%. 
 
*Note:  The project has reported an error in the April-June, 2015 report.  The project cost-to-date has 
been reduced.  See correction below. 
 

 Reported April-June, 2015 

 Execution Cost: $468,440 Execution Cost to Date:  $11,249* 

  Internal Cost: $96,381  Internal Cost to Date: $8,661* 

  External Cost: $372,059  External Cost to Date: $2,588* 

 
 
 Recast -- Corrected 

 CITO Approval: 1/26/15 

 Execution Cost: $468,440 Execution Cost to Date:  $13,677* 

  Internal Cost: $96,381  Internal Cost to Date: $3,156* 

  External Cost: $372,059  External Cost to Date: $10,521* 

 Execution Start: 2/6/15 Execution End: 1/3/17 

 

 Close-Out 

 Estimated Project Cost: $11,700 

  Internal Cost: $2,700 

  External Cost: $9,000 

Estimated Start: 1/17 Estimated End: 3/17 
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PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Labor, Kansas Department of (KDOL) 
 KDOL Worker’s Compensation Digitization Planning Project  
 CITO High-Level Approval: 5/27/14 Project Manager:  Sheryl Linton 
 CITO Detailed Plan Approval: 12/11/14 
 Project Cost: $583,620 (Est. planning, execution, close-out) 
 Est. 3 Future Yrs. of Operational Cost: $0  
 
 Execution Project Cost: $535,821 Execution Cost to Date: $396,032 
  Internal Cost: $79,800  Internal Cost to Date: $57,552 
  External Cost: $456,021  External Cost to Date: $338,480 
 Execution Start: 1/6/15 Execution End: 9/30/16 
 
 Anticipated Funding Source for Project Cost  Vendor 
 Kansas Worker’s Compensation Fee Fund 100% WorkComp Strategies LLC 
 

The current Worker’s Compensation system is antiquated and consequently results in many inefficient manual, 

paper-driven processes.  KDWC intends to create a paperless system that would improve customer service, reduce 

administrative costs, and increase operation efficiency.  The future system will utilize a web-based user interface.  

This interface would improve access to the system and case management documents by creating a workflow 

management system of tasks and documents.   

 

The primary objective of the development project is to create a paperless system.  The goals of this paperless system 

would be to improve customer service, reduce administrative costs, and increase operational efficiency.  This 

paperless system would utilize three tools: electronic transactions, web access, and digital storage.  

 

For the Reporting Period: The DigiComp Project Team is currently reviewing/editing our CITO high-level 

plan and RFP for the Implementation Project.  A draft of our feasibility was submitted to KITO on 12/2/15.  We 

are awaiting feedback for rewrite purposes and submission with the CITO High-Level Plan and RFP. 

 
 Planning - COMPLETED 
 Estimated Project Cost: $35,529 
  Internal Cost: $7,980 
  External Cost: $27,549 
 Estimated Start: 4/14 Estimated End: 1/15 
 
 Execution Project Cost: $535,821 Execution Cost to Date: $396,032 
  Internal Cost: $79,800  Internal Cost to Date: $57,552 
  External Cost: $456,021  External Cost to Date: $338,480 
 Execution Start: 1/6/15 Execution End: 9/30/16 
 
 Close-Out 
 Estimated Project Cost: $12,270 
  Internal Cost: $3,990 
  External Cost: $8,280 
 Estimated Start: 9/16 Estimated End: 9/16  
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PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Lottery, Kansas Department of 
 Sales Force Automation 
 CITO Detailed Plan Approval: 10/29/15 Project Manager:  Patti Biggs 
 Project Cost: $588,152 (Planning, execution and close-out) 
 Est. 3 Future Yrs of Operational Cost: $678,385 
 
 Execution Project Cost: $580,152 Execution Cost to Date: $550,089 
  Internal Cost: $122,500  Internal Cost to Date: $124,113 
  External Cost: $457,652  External Cost to Date: $425,976 
 Execution Start: 4/9/15 Execution End: 12/28/15 
    Adjusted Execution End: 3/28/16 
 
 Funding Source for Project Cost  Vendor 
 IGT IT Fund 27% Lapis Associates 
 Operating Fund 73% 
 
The Sales Force Automation (SFA) project is a business enhancement to Kansas Lottery operations.  It begins b 

equipping the Sales Force (aka “District Manager”) with mobile devices and extends to include building a 

customized Kansas Lottery application that empowers District Sales Managers in the field.  Two additional 

phases of the project include the build of a Retailer Portal – a site through which a Retailer (our customer) can 

see activity on his/her account inclusive of sales and billing; and a Predictive Ordering system which will enable 

us to model sales and inventory such that we can enhance our product delivery and maximize produce sales.  

The Kansas Lottery SFA project will benefit the State of Kansas by increasing sales of Lottery products, thereby 

increasing transfers to the State General Fund.    
 
For the Reporting Period: Project began execution on 4/9/15 with the detailed level project plan not 
submitted for CITO approval until October 2015.   
 

Project is behind schedule.  Project Manager continues to be the primary point of implementation work, of 

validation and verification of product delivered from contractor, of training, of tracking, monitoring, and 

verifying resolution (coordination) of issues.  This work is in addition to other business area demands on 

same.  Contract remains responsive.  Continue to reach out to internal and external customers to engage and 

train.  Project champion for post-implementation is being sought in-house for each Sales Force Automation 

system and Retailer Portal System. 

 

Retailer Portal deployment remains with pilot corporate customers only.  Labor shortage and project lag here 

due to earlier-than-expected maternity leave for an in-house employee. 
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PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Page 30 Published:  February 2016 

 P 

C 

I 

A 

Sales Force Automation (Continued) 

 

Validation of Predictive Ordering module is behind schedule also.  Two rounds of the predictive algorithm have 

been produced by vendor and found to fall short by Lottery during the validation testing.  Observations made by 

Lottery during those validation tests were sent back by vendor and new rounds of prediction have been 

developed by vendor.  Lottery in process of review.  It was unanticipated in our project plan that we would need 

to have this many iterations in this project phase. 

 

The delays discussed above result in delays associated with Implementation Close out. 

 

Overall, continuing the forward momentum toward implementation project completion ASAP. Additional labor 

resources are sought in-house to take on the heavy lifting of next states post implementation. 

 
 Planning  -- Completed 
 Estimated Project Cost: $0 
 Estimated Start: Fall 2013 Estimated End: 2/14 
 
 Execution Project Cost: $580,152 Execution Cost to Date: $550,089 
  Internal Cost: $122,500  Internal Cost to Date: $124,113 
  External Cost: $457,652  External Cost to Date: $425,976 
 Execution Start: 4/9/15 Execution End: 12/28/15 
    Adjusted Execution End: 3/28/16 
 
 Close-Out 
 Estimated Project Cost: $8,000 
  Internal Cost: $8,000 
  External Cost: $0 
 Estimated Start: 1/16 Estimated End: 1/16  

A
ctiv

e-A
lert-N

ew
 

 
 

 

Return 

to 

Index 



 

PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Revenue, Kansas Department of (KDOR) 
 Commercial Driver Licenses (CDL) Knowledge and Skill Testing System Project 
 CITO High-Level Approval: 4/20/15  Project Manager:  Sandra Bach 
 CITO Detailed Plan Approval: 8/6/15 
 Estimated Project Cost: $469,960 (Est. planning, execution, close-out) 
 Est. 3 Future Yrs. Of Operational Cost: $0 
 
 Execution Project Cost: $469,960 Execution Cost to Date: $387,058 
  Internal Cost: $0  Internal Cost to Date: $0 
  External Cost: $469,960  External Cost to Date: $387,058 
 Execution Start: 8/18/15 Execution End: 5/25/17 
 
 Funding Source for Project Cost  Vendor 
 2013 CDL Grant Fund 100% Analysts International Corporation (AIC) 
 
The Division of Vehicles (DOV) intends to implement a solution for driver skill testing to be utilized in 
approximately thirty-four locations across the State of Kansas.  The State's current system is paper based and 
does not have the functionality to meet all of the Division's needs and leaves the State's testing methods 
vulnerable to fraud and lack of control.  Paper tests also have limited functionality in data tracking and 
therefore data such as duration of tests, final scores, what employee administered and scored the test is not 
as reliable or accessible for analysis as would be using all electronic testing equipment.   
 
The goal of this project is to automate CDL skill tests, and in doing so follow the Governor’s directive to 
move away from paper-based operations.  Allowing more testing stations, quicker grading times and 
drastically reducing the probability of grader error is in line with the Kansas Strategic Information 
Management Plan to promote citizen access, information sharing and improved government performance. 
 
For the Reporting Period:  During this quarter, all site surveys were completed to identify any network or 
electrical work necessary to support the new CDL Skills Testing System.  All electrical work was 
completed.  The network quotes have been received and is on target to be completed in the upcoming 
quarter.  The project team is committed and has made great progress. 
 
 Planning – Completed 
 Estimated Project Cost: $0 
 Estimated Start: 6/14 Estimated End: 8/15 
 
 Execution Project Cost: $469,960 Execution Cost to Date: $387,058 
  Internal Cost: $0  Internal Cost to Date: $0 
  External Cost: $469,960  External Cost to Date: $387,058 
 Execution Start: 8/18/15 Execution End: 5/25/17 
 
 Close-Out 
 Estimated Project Cost: $0 
 Estimated Start: 5/17 Estimated End: 6/17  
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PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Revenue, Kansas Department of (KDOR) (Continued) 
 County Scanner and Signature Pad Refreshment – Infrastructure 
 CITO High-Level Approval: 10/1/15 Project Manager:  Donnita Thomas 

 CITO Detailed Plan Approval: 1/28/16* 

 Estimated Project Cost: $358,589 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. Of Operational Cost: $62,136 
 

 Execution Project Cost: $358,589 Execution Cost to Date: $0 
  Internal Cost: $0  Internal Cost to Date: $0 
  External Cost: $358,589  External Cost to Date: $0 
 Execution Start: 3/7/16 Execution End: 8/5/16 
 

 Funding Source for Project Cost  Vendor 

 DMV Modernization Fund 100% To Be Determined 
 

In Kansas today, County Treasurer Offices rely on their desktop scanners and signature pads in order to scan support 

documentation and electronically collect signatures while completing the vehicle title and registration applications.  

Should these devices malfunction or simply stop functioning, an image cannot be stored electronically within the 

centralized MOVRS (Title and Registration) system and it will be virtually impossible to retrieve supporting 

documentation in response to law enforcement requests, court orders, other county treasurer offices and individual 

requests. 
 

The objective of this project is for KDOR to refresh desktop scanners and signature pads at each county treasurer 

office.  Scanners and signature pads were last purchased in 2011 and 2012 respectively and are reaching the end of 

their product life cycle.  The selected scanner will provide the same level of functionality as what is currently being 

used.  The signature pads will be the same model as what is currently being used by the counties.  Refreshing this 

equipment will ensure the required supporting documentation is available for electronic retrieval and the titles and 

registration application process is supported throughout the state. 
 

For the Reporting Period:  The project received detailed level CITO approval on 1/28/16*.  The County Scanner and 

Signature Pad project continues in the planning phase.  A survey was completed to validate county information for 

scanners and signature pads utilized throughout the state.  A Request for Quote was issued for the equipment on 

12/11/15 and closed on 1/8/16.   

 
 Planning 
 Estimated Project Cost: $0 
 Estimated Start: 8/15 Estimated End: 3/16 
 

 Execution Project Cost: $358,589 Execution Cost to Date: $0 
  Internal Cost: $0  Internal Cost to Date: $0 
  External Cost: $358,589  External Cost to Date: $0 
 Execution Start: 3/7/16 Execution End: 8/5/16 
 

 Close-Out 
 Estimated Project Cost: $0 
 Estimated Start: 8/16 Estimated End: 8/30/16  
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PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Revenue, Kansas Department of (KDOR) (Continued) 
 KanDrive 
 CITO Detailed Plan Approval: 11/4/15 Project Manager:  Herb Clark 
 Project Cost: $6,134,114 (Planning, execution and close-out) 
 Est. 3 Future Yrs of Operational Cost: $895,000 
 
 Execution Project Cost: $6,123,725 Execution Cost to Date: $1,467,414 
  Internal Cost: $1,910,286  Internal Cost to Date: $237,301 
  External Cost: $4,213,439  External Cost to Date: $1,230,113 
 Execution Start: 5/1/15 Execution End: 12/27/17 
 
 Funding Source for Project Cost  Vendor 
 DMV Mod Fund 2390 100% Allied Global Services, Inc. 
 
KDOR is in the process of replacing its old, mainframe systems responsible for driver licensing for the entire 
state.  The vehicle system is one of KDOR’s most critical public safety systems and must be available for 
law enforcement 24 hours a day, seven days a week, and 365 days a year.  The system scheduled for 
replacement is the Kansas Driver’s License System (KDLS).   
 
The KanDrive Project’s initial focus will be to stand-up the current KDLS legacy mainframe system 
functionality into a web-based .Net environment along with a SQL Server relational database on the back 
end.  The lift from the .Net and DQL technologies will greatly enhance and improve the business processes 
of issuing licenses and managing driver records.  The use of newer technologies will also improve usability 
and allow for greater ease to access the system data for reporting needs ongoing and ad-hoc.   
 
For the Reporting Period: The KDOR KanDrive Driver’s Licensing and Solutions project has made 
progress in several work streams: 

 The Design team has completed five of six General Systems Design documents 
 The development team has delivered two iterations of Quality Assurance software 
 The Quality Assurance Team has written and executed test cases to support the ID issuance 

credentials 
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PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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KanDrive (Continued) 
 
 Planning  - COMPLETED 
 Estimated Project Cost: $120 
  Internal Cost: $120 
  External Cost: $0 
 Estimated Start: 5/15 Estimated End: 9/15 
 

 Subproject I  

 CITO Approval: 11/4/15 

 Execution Cost: $4,764,613 Execution Cost to Date:  $1,467,414 

  Internal Cost: $1,145,097  Internal Cost to Date: $237,301 

  External Cost: $3,619,516  External Cost to Date: $1,230,113 

 Execution Start: 5/14/15 Execution End: 11/22/16 

 

 Subproject II   

 CITO Approval: 11/4/15 

 Execution Cost: $1,359,112 Execution Cost to Date:  $0 

  Internal Cost:    $765,189  Internal Cost to Date: $0 

  External Cost: $593,923  External Cost to Date: $0 

 Execution Start: 11/1/16 Execution End: 12/27/17 

 
 Close-Out 
 Estimated Project Cost: $10,269 
  Internal Cost: $7,669 
  External Cost: $2,600 
 Estimated Start: 12/17 Estimated End: 12/17 
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PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  

Page 35 Published:  February 2016 

 P 

C 

I 

A 

Revenue, Kansas Department of (KDOR) (Continued) 
 Taxation Imaging 
 CITO High-Level Approval: 2/25/15 
 CITO Detailed Plan Approval: 9/2/15 Project Manager:  Toni Roberts 
 Project Cost: $625,257 (Planning, execution and close-out) 
 Est. 3 Future Yrs of Operational Cost: $92,318 
 
 Execution Project Cost: $611,032 Execution Cost to Date: $66,303 
  Internal Cost: $198,655  Internal Cost to Date: $19,851 
  External Cost: $412,377  External Cost to Date: $46,452 
 Execution Start: 10/1/15 Execution End: 3/16/17 
 
 Funding Source for Project Cost  Vendor 
 SGF 100% Imerge 
 

KDOR utilizes Captiva Formware 5.3.1 to identify and extract data, via Optical Character Recognition 

(OCR) and data entry, from over 200,000 pages of tax forms per month and exports the data to taxation 

system databases and a content management system. Captiva Formware 5.3.1 is end of life and reaches end 

of support December 31, 2015. A forms processing and extraction product is integral in the processing of tax 

forms received by KDOR. From November 1, 2013 to November 1, 2014, KDOR scanned over 5.6 million 

pages, or 450,000 tax forms. KDOR has designed over 500 tax form templates since implementing OCR 

software. KDOR is desirous of implementing existing best practices and leading technology for extracting 

data from forms, while maintaining the high level of service and ease of use expected by the KDOR Channel 

Management division end users, and ease of supportability desired by Information Services. Additionally, 

agency goals for KDOR set by the Channel Management division include the timely processing of paper tax 

returns and vouchers and have 99% of paper sales tax returns processed with ten days of receipt, both of 

which are facilitated and made possible by forms processing software including OCR. 

 

In lieu of an upgraded OCR solution, KDOR would need to staff a complete data entry division with 

personnel and data entry client hardware and software. There are cost and time savings associated with 

continuing to utilize an OCR product. Additionally, the potential evolution of the product to extend to other 

business functions not currently taking advantage of this technology could increase productivity and 

efficiencies throughout KDOR. 

 

For the Reporting Period:  The Taxation Imaging development, test and production environments have 

been built.  Fairfax has completed their analysis of all required forms.  The system design document has 

been completed for the workflow.  The template that will be used to build the individual test scripts has been 

completed.  The project team is engaged and has worked well over the last quarter. 
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PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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 Taxation Imaging (Continued) 
 
 Planning – COMPLETED  
 
 Estimated Project Cost: $12,123 
  Internal Cost: $0 
  External Cost: $12,123 
 Estimated Start: 1/15 Estimated End: 9/15 
 

 CITO Approval: 9/2/15 
 Execution Project Cost: $611,032 Execution Cost to Date: $66,303 
  Internal Cost: $198,655  Internal Cost to Date: $19,851 
  External Cost: $412,377  External Cost to Date: $46,452 
 Execution Start: 10/1/15 Execution End: 3/16/17 
 
 Close-Out 
 Estimated Project Cost: $2,102 
  Internal Cost: $2,102 
  External Cost: $0 
 Estimated Start: 3/17 Estimated End: 3/17  
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PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Transportation, Kansas Department of (KDOT) 
 Construction Management System (CMS) Replacement Project – Planning Effort 

 CITO High-Level Approval: 9/2/15 Project Manager:  Lanny Campbell/ 

 CITO Detailed Plan Approval: 10/15/15  Javier Zarazua 

 Estimated Project Cost: $555,800 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $0 

 

 Execution Project Cost $209,069 Execution Cost-To-Date: $114,608 

  Internal Cost: $44,907  Internal Cost-To-Date: $25,148 

  External Cost: $164,162  External Cost: $89,460 

 Execution Start: 11/6/15 Execution End: 4/1/16 

 

 
 Funding Source for Project Cost Vendor 
 State Highway Fund 100% Info Tech 

 

The current Construction Management System (CMS) was custom developed in the mid-1980s.  This 

application consists of a Contract Management System and a Materials Test System which is used in 

keeping with Federal guidelines and in support of agency construction projects.  The CMS application is 

currently on an architectural platform that is sun-setting and is becoming increasingly difficult and expensive 

to support and upgrade.  In additional, KDOT is looking for opportunities to integrate CMS information with 

other applications.  KDOT business requirements and processes have also changed over the years.  This 

system has undergone modifications but the design has remained the same.  New data requirements and 

business rules continually evolve requiring workarounds for the system.  The CMS is utilized across the state 

in all KDOT offices and locations.  A replacement for CMS would allow KDOT to address new business 

needs and allow the agency to further the integration of core management information systems. This project 

will be divided into two parts.  The first part will involve this Planning Effort.  The Planning effort will 

deliver the Feasibility Study Report, the High Level Plan for Implementation, the Detailed Project Plan for 

Implementation and the Requirements Analysis Study. The second project will follow and will concentrate 

solely on the Implementation Phase.    

 

For the Reporting Period: The detailed level plan was approved by the CITO on 10/15/15 and began 

execution.  Info Tech (Vendor) completed the data mapping document and submitted it to KDOT for 

delivery on 11/23/15.  Info Tech also drafted the Implementation Requirements Analysis and completed this 

task on 12/14/15.  This document will help KDOT map out its strategy for implementation.  KDOT staff 

completed the Business Case for the Feasibility Study and began the High Level Plan for Implementation in 

December.  The team will be meeting in January and February to map out the schedule for implementation. 
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PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Construction Management System (CMS) Replacement Project – Planning Effort (Continued) 

 

 Planning - COMPLETED 

 Estimated Project Cost: $346,045 

  Internal Cost: $60,295 

  External Cost: $285,750 

 Estimated Start: 7/15 Estimated End: 11/5/15 

 

 Execution 

 CITO Approval: 10/15/15 

 Execution Cost: $209,069 Execution Cost to Date:  $114,608 

  Internal Cost: $44,907  Internal Cost to Date: $25,148 

  External Cost: $164,162  External Cost to Date: $89,460 

 Execution Start: 11/6/15 Execution End: 4/1/16 

 

 Close-Out 

 Estimated Project Cost: $686 

  Internal Cost: $686 

  External Cost: $0 

 Estimated Start: 4/16  Estimated End: 4/16 
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PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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REGENTS 
 

Fort Hays State University (FHSU) 
 FHSU Enterprise Resource Planning (ERP) Implementation 

 CITO High-Level Approval: 6/10/15 Project Manager:  Jackie Ruder 

 CITO Detailed Plan Approval: 12/9/15 

 Project Cost: $11,563,378 (Est. planning, execution and closeout) 

 Est. 3 Future Yrs of Operational Cost: $3,564,420 

 

 Execution Project Cost: $11,553,378 Execution Cost-To-Date: $0 

  Internal Cost:  $773,054  Internal Cost-To-Date: $0 

  External Cost: $10,780,324  External Cost-To-Date: $0 

 Execution Start: 11/30/15 Execution End: 7/23/18 

 

 Funding Source for Project Cost  Vendor 

 China Partnership 100% Workday 

 

The Fort Hays State University Enterprise Resource Planning (ERP) Implementation project seeks to 

increase operational efficiencies and support university growth through incorporation of modern information 

technology facilitating centralized data and streamlined processes.  For this objective to be realized FHSU 

must replace aging legacy systems which are nearing end-of-life in terms of both support and the scalable 

functionality required to meet the fluctuating needs of twenty-first century higher education. 

 

For the Reporting Period:  The detailed level plan received approval on 12/9/15.   
 

 Planning - COMPLETED 

 Estimated Project Cost: $10,000 

  Internal Cost: $10,000 

  External Cost: $0 

 Estimated Start: 8/12 Estimated End: 11/15 
 

 Subproject I – HR/Payroll 

 CITO Approval: 12/9/15 

 Execution Cost: $1,816,237 Execution Cost to Date:  $0 

  Internal Cost: $146,880  Internal Cost to Date: $0 

  External Cost: $1,669,357  External Cost to Date: $0 

 Execution Start: 11/30/15 Execution End: 1/24/17 
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PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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FHSU ERP Implementation (Continued) 

 

 Subproject II – Financials 

 CITO Approval: 12/9/15 

 Execution Cost: $1,709,838 Execution Cost to Date:  $0 

  Internal Cost: $146,880  Internal Cost to Date: $0 

  External Cost: $1,562,958  External Cost to Date: $0 

 Execution Start: 11/30/15 Execution End: 1/3/17 

 

 Subproject III – Student Wave I-Admissions and Recruiting 

 CITO Approval: 12/9/15 

 Execution Cost: $2,151,680 Execution Cost to Date:  $0 

  Internal Cost: $146,880  Internal Cost to Date: $0 

  External Cost: $2,004,800  External Cost to Date: $0 

 Execution Start: 1/11/16 Execution End: 8/29/16 

 

 Subproject IV – Student Wave II-Curriculum Management, Financial Aid, Student Records 

 CITO Approval: 12/9/15 

 Execution Cost: $2,151,680 Execution Cost to Date:  $0 

  Internal Cost: $146,880  Internal Cost to Date: $0 

  External Cost: $2,004,800  External Cost to Date: $0 

 Execution Start: 7/11/16 Execution End: 10/31/17 

 

 Subproject V – Student Wave III-Academic Advising and Student Financials  

 CITO Approval: Not Yet Requested 

 Execution Cost: $2,151,679 Execution Cost to Date:  $0 

  Internal Cost: $146,880  Internal Cost to Date: $0 

  External Cost: $2,004,799  External Cost to Date: $0 

 Execution Start: 8/15/17 Execution End: 6/1/18 

 

 Subproject VI – Post-Production Support 

 CITO Approval: Not Yet Requested 

 Execution Cost: $1,521,607 Execution Cost to Date:  $0 

  Internal Cost: $38,652  Internal Cost to Date: $0 

  External Cost: $1,482,955  External Cost to Date: $0 

 Execution Start: 6/4/18 Execution End: 6/29/18 

 

 Close-Out 

 Estimated Project Cost: $0 

 Estimated Start: 7/18 Estimated End: 7/18  
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PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Kansas Medical Center, University of (KUMC) 
 KUMC Network Attached Storage 2015 Project – Infrastructure 

 CITO High-Level Approval: 11/17/15 Project Manager:  Steve Selaya/Bob Pisciotta 

 CITO Detailed Plan Approval: 12/16/15  

 Project Cost: $2,200,000 (Est. planning, execution and closeout) 

 Est. 3 Future Yrs of Operational Cost: $0 

 

 Execution Project Cost: $2,200,000 Execution Cost-To-Date: $0 

  Internal Cost:  $0  Internal Cost-To-Date: $0 

  External Cost: $2,200,000  External Cost-To-Date: $0 

 Execution Start: 1/4/16 Execution End: 2/10/16 

 

 Funding Source for Project Cost  Vendor 

 SGF 100% EMC/Isilon 

 

Replace existing aging Storage Area Network equipment with new, more capable equipment.  This project 

will allow us to expand out available storage capacity from the vicinity of 20 terabytes to one petabyte of 

expandable, networked-attached storage.  We will acquire an additional one petabyte storage for low access 

backup storage.  With the explosive growth of big data at KUMC, especially in the research areas, the 

Network Attached Storage system will give us the means to provide reliable, secure and performant storage. 

 

For the Reporting Period:  The detailed level plan received approval on 12/16/15.  All hardware was 

ordered from EMC/Isilon in the last week of 2015, and delivered before year’s end.  Kickoff meeting with 

the Isilon implementation team was held 1/8/16.  Actual racking and cabling will commence immediately 

afterwards.  We are on schedule. 

 

 Planning - COMPLETED 

 Estimated Project Cost: $0 

 Estimated Start: 9/15 Estimated End: 12/15 

 

 Execution 

 CITO Approval: 12/16/15 

 Execution Cost: $2,200,000 Execution Cost to Date:  $0 

  Internal Cost: $0  Internal Cost to Date: $0 

  External Cost: $2,200,000  External Cost to Date: $0 

 Execution Start: 1/4/16 Execution End: 2/10/16 

 

 Close-Out 

 Estimated Project Cost: $0 

 Estimated Start: 2/16 Estimated End: 3/16  
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PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Kansas Medical Center, University of (KUMC) (Continued) 
 KUMC Network Infrastructure Upgrade 2015 Project– Infrastructure 

 CITO High-Level Approval: 11/17/15 Project Manager:  Steve Selaya/Bob Pisciotta 

 CITO Detailed Plan Approval: 12/16/15  

 Project Cost: $4,003,600 (Est. planning, execution and closeout) 

 Est. 3 Future Yrs of Operational Cost: $0 

 

 Execution Project Cost: $4,003,600 Execution Cost-To-Date: $0 

  Internal Cost:  $0  Internal Cost-To-Date: $0 

  External Cost: $4,003,600  External Cost-To-Date: $0 

 Execution Start: 1/4/16 Execution End: 10/5/16 

 

 Funding Source for Project Cost  Vendor 

 SGF 100% Cisco 

 

The purpose of this project is to upgrade all campus network infrastructure to allow for gig connectivity to the 

desktop. It also includes replacing end of life equipment as the majority of the current network infrastructure is 

5+ years old. There is also a component to remove network bandwidth constraints and restrictions to ensure all 

users can take advantage of higher network speeds regardless of building or floor location. The current switches 

do not provide enough bandwidth for our users and lack adequate PoE (power over ethernet) capability.  This 

project will address these issues by replacing approximately 340 data networking switches located in all of our 

campus buildings.  These switches will also be compatible with a future network design as we would like to 

deploy a 40-100 gigabit ethernet backbone in a few years.   This upgrade will also allow us to provide gigabit 

ethernet capabilities to the desktop to all areas on campus. 

 

For the Reporting Period:  The detailed level plan received approval on 12/16/15.  Equipment orders with 

Cisco are being placed and some have started to arrive.  Installation activities are scheduled to begin in late 

February.  We are currently on schedule for the entire project. 

 

 Planning - COMPLETED 

 Estimated Project Cost: $0 

 Estimated Start: 10/15 Estimated End: 12/15 

 

 Execution 

 CITO Approval: 12/16/15 

 Execution Cost: $4,003,600 Execution Cost to Date:  $0 

  Internal Cost: $0  Internal Cost to Date: $0 

  External Cost: $4,003,600  External Cost to Date: $0 

 Execution Start: 1/4/16 Execution End: 10/5/16 

 

 Close-Out 

 Estimated Project Cost: $0 

 Estimated Start: 10/16 Estimated End: 11/16  
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PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Kansas Medical Center, University of (KUMC) (Continued) 
 KUMC Security Infrastructure – Infrastructure 

 CITO High-Level Approval: 11/17/15 Project Manager:  John Godfrey/Daniel Cox 

 CITO Detailed Plan Approval: 12/16/15  

 Project Cost: $2,851,710 (Est. planning, execution and closeout) 

 Est. 3 Future Yrs of Operational Cost: $990,000 

 

 Execution Project Cost: $2,851,710 Execution Cost-To-Date: $0 

  Internal Cost:  $0  Internal Cost-To-Date: $0 

  External Cost: $2,851,710  External Cost-To-Date: $0 

 Execution Start: 12/17/15 Execution End: 4/27/16 

 

 Funding Source for Project Cost  Vendor 

 SGF 100% M&S Technologies 

 

This project is designed to help KUMC implement the most appropriate hardware and software 

infrastructure (the solution) for its requirements as part of an initial installation, as a migration, or an upgrade 

from an existing installation. The solution to be implemented will enable the organization to meet the 

following high-level requirements:  compliance with common federal regulatory requirements; compliance 

with common State of Kansas laws and regulatory requirements (Information Technology Executive Council 

policies); compliance with common industry best practices; meet or exceed industry best practices for an 

Information Security infrastructure; and a solution that will easily allow for flexibility, interoperability, and 

growth or expansion across an expected five (5) year minimum lifecycle. 

 

For the Reporting Period:  The detailed level plan received approval on 12/16/15.  Currently, this project is 

on cost and on schedule.  The Purchase Order was issued in January 2016, after the KITO approval of the 

Detailed Project Plan was received.  We fully expect to meet our first quarter milestones/deliverables for 

2016. 

 

 Planning - COMPLETED 

 Estimated Project Cost: $0 

 Estimated Start: 9/15 Estimated End: 12/15 

 

 Execution 

 CITO Approval: 12/16/15 

 Execution Cost: $2,851,710 Execution Cost to Date:  $0 

  Internal Cost: $0  Internal Cost to Date: $0 

  External Cost: $2,851,710  External Cost to Date: $0 

 Execution Start: 12/17/15 Execution End: 4/27/16 

 

 Close-Out 

 Estimated Project Cost: $0 

 Estimated Start: 4/16 Estimated End: 6/16  
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PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Kansas State University 
KSU Converged Infrastructure 

 CITO High-Level Approval: 3/18/14 Project Manager: Ashley Wondra 

 CITO Detailed Plan Approval: 6/17/14 

 Project Cost: $5,140,135 (Est. planning, execution and closeout) 

 Est. 3 Future Yrs of Operational Cost: $78,750 

 

 Execution Project Cost $5,089,510 Execution Cost-To-Date: $5,093,554 

  Internal Cost:  $84,375  Internal Cost-To-Date: $93,554 

  External Cost: $5,005,135  External Cost-To-Date: $5,000,000 

 

 Execution Start: 6/23/14 Execution End: 7/1/15 

    Adjusted Execution End: 12/31/15 

    Adjusted Execution End: 3/31/16 

 

 Funding Source for Project Cost  Vendor 

 State General Fund 100% To Be Determined 

 

The objective of the project is to replace the central campus production computer and storage systems and build a 

disaster recovery site off campus.  These components are essential to university operations and have reached or 

exceeded their end of service lifecycles.  Consolidating these systems will result in decreased operational costs, 

improved systems reliability, and a reduction in administration overhead.  The decreased operational costs directly 

impact the K-State Data Center by using less power and the reliability of K-State systems will be improved by 

gaining redundant hardware in multiple locations.  Additionally, there will be a reduction in administrative 

overhead due to the automation of work that is currently being done manually.  Lastly, the equipment is at end-of-

life and is starting to fail.  This results in increased maintenance costs to care for the failing equipment and 

increased staff time to troubleshoot those issues instead of working on new initiatives. 

 

For the Reporting Period:  We have made significant progress.  The Financial Information System application 

has begun user testing.  The team has started the build out of the pre-production environment for the financial 

information system with a potential go-live in March 2016.  The project plans are in place for the Human Resource 

Information and Student Information systems.  The development environment is in progress for both systems.  The 

team estimates a go-live date of late July for both. 
  

A
ctiv

e-A
lert 

 
 

 

Return 

to 

Index 

+

* I 

A

C
C 



 

PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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KSU Converged Infrastructure (Continued) 

 

Project Status:  Project is in Alert status due to a schedule overrun of 49%. 

 

 Planning - COMPLETED 

 Estimated Project Cost: $45,000 

  Internal Cost: $45,000 

  External Cost: $0 

 Estimated Start: 12/12 Estimated End: 5/14 

 

 Subproject I 

 CITO Approval: 6/17/14 

 Execution Cost: $5,024,131 Execution Cost to Date:  $5,093,554 

  Internal Cost: $22,500  Internal Cost to Date: $93,554 

  External Cost: $5,001,631  External Cost to Date: $5,000,000 

 Execution Start: 6/23/14 Execution End: 12/26/14 

 

 Subproject II 

 CITO Approval: Not Yet Requested 

 Execution Cost: $65,379 Execution Cost to Date: $0 

  Internal Cost: $61,875  Internal Cost to Date: $0 

  External Cost: $3,504  External Cost to Date: $0 

 Execution Start: 8/13/14 Execution End: 7/1/15 

    Adjusted Execution End: 12/31/15 

    Adjusted Execution End: 3/31/16 

 

 Close-Out 

 Estimated Project Cost: $5,625 

  Internal Cost: $5,625 

  External Cost: $0 

 Estimated Start: 7/15 Estimated End: 7/15 

 Adjusted Estimated Start: 12/15 Adjusted Estimated End: 12/15 
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Pittsburg State University (PSU) 
PSU Oracle Cloud Implementation 

 (Formerly PS Enterprise Resource Planning (ERP)) 

 CITO High-Level Approval: 9/3/13 Project Manager: Barbara Herbert 

 CITO Detailed Plan Approval: 8/17/15 

 Project Cost: $2,564,563 (Est. planning, execution and closeout) 

 Est. 3 Future Yrs of Operational Cost: $664,957 

 

 Execution Project Cost $2,564,563 Execution Cost-To-Date: $350,179 

  Internal Cost:  $212,800  Internal Cost-To-Date: $52,000 

  External Cost: $2,351,763  External Cost-To-Date: $298,179 

 Execution Start: 9/1/15 Execution End: 2/10/17 

    Adjusted Execution End: 1/6/17 

 

 Funding Source for Project Cost  Vendor 

 General Fees Fund 100% Oracle Cloud Services 

 

The core enterprise system at PSU is a UniVerse database written in UniVerse Basic language.  The original 

system was built in 1984.  There have been many successes over the years; however, with the advances in 

technology, we have a system that is outdated and fragile.  After much consideration, the university leadership is 

in agreement that a stable, industry-standard solution that allows for advancement in the areas of emerging 

technologies and data integrity needs to be identified.   

 

The Pittsburg State University (PSU) Oracle Cloud Project will implement solutions for Finance (ERP), Human 

Capital Management (HCM) and Planning and Budget (PBCS).  These systems comprise the core of the 

administrative system for the University. 

 

For the Reporting Period:  The Oracle Cloud Implementation Project is moving forward as planned.  The initial 

configuration was completed and tested at the end of this quarter.  The next quarter will involve end-to-end 

validation testing with a larger data set.  As expected, we have run into issues with data files since we are on a 

non-standard system with no data integrity.  We will continue to test and clean the data for the go-live on July 1. 

The HCM sub-project is slated to begin in February 2017.  The plan for this subproject is being finalized for 

CITO approval in January. 
  

A
ctiv

e 
 

 
 

Return 

to 

Index 

+

* 



 

PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  

Page 47 Published:  February 2016 

 P 

C 

I 

A 

PSU Oracle Cloud Implementation (Continued) 

 

 Planning - COMPLETED 

 Estimated Project Cost: $0 

  Internal Cost: $0 

  External Cost: $0 

 Estimated Start: 12/11 Estimated End: 8/15 

 

 Subproject I – Setting up the Oracle Cloud – COMPLETED 

 CITO Approval: 8/17/15 

 Execution Cost: $425,377 Execution Cost to Date:  $256,200 

  Internal Cost: $31,031  Internal Cost to Date: $32,000 

  External Cost: $394,346  External Cost to Date: $224,200 

 Execution Start: 9/1/15 Execution End: 11/16/15 

 

 Subproject II 

 CITO Approval: 11/23/15 

 Execution Cost: $717,134 Execution Cost to Date: $93,979 

  Internal Cost: $64,279  Internal Cost to Date: $20,000 

  External Cost: $652,855  External Cost to Date: $73,979 

 Execution Start: 11/17/15 Execution End: 7/29/16 

 

 Subproject III 

 CITO Approval: 1/25/16 

 Execution Cost: $308,461 Execution Cost to Date: $0 

  Internal Cost: $35,464  Internal Cost to Date: $0 

  External Cost: $272,997  External Cost to Date: $0 

 Execution Start: 1/4/16 Execution End: 12/30/16 

 

 Subproject IV 

 CITO Approval: Not Yet Requested 

 Execution Cost: $1,113,591 Execution Cost to Date: $0 

  Internal Cost: $82,026  Internal Cost to Date: $0 

  External Cost: $1,031,565  External Cost to Date: $0 

 Execution Start: 1/4/16 Execution End: 2/10/17 

    Adjusted Execution End: 1/6/17 

 

 Close-Out 

 Estimated Project Cost: $0 

  Internal Cost: $0 

  External Cost: $0 

 Estimated Start: 2/17 Estimated End: 3/17  
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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JUDICIAL BRANCH 
 

Office of Judicial Administration 
 Judicial Branch Electronic Filing Statewide Implementation Project 
 CITO Detailed Plan Approval: 3/18/15 Project Manager:  Steve Berndsen 

 Project Cost: $315,867 (Est. planning, execution and closeout) 

 Est. 3 Future Yrs of Operational Cost: $152,049 
 

 Execution Project Cost $315,867 Execution Cost-To-Date: $231,203 

  Internal Cost:  $32,422  Internal Cost-To-Date: $23,476 

  External Cost: $283,445  External Cost-To-Date: $207,727 

 Execution Start: 3/26/15 Execution End: 4/26/16 

    Adjusted End: 5/27/16 
 

 Funding Source for Project Cost  Vendor 

 E-Filing Management 100% Tybera 
 

This project will complete the installation of electronic filing statewide in Kansas.  Software licenses will be installed 

in the District Courts per the project schedule.  Training of court staff and filers will occur as the licenses are installed 

across the state.  Various stakeholders will participate in the project including the judges and court staff, attorneys, 

information technology professionals, and administrative staff.  Documents will be submitted to the court in electronic 

format using the electronic filing system. 
 

For the Reporting Period:  The project is a continuation of the Judicial Branch Electronic Filing Pilot Project and 

most processes have flowed seamlessly from the pilot project.  This project continues to install e-filing software in 

scheduled district courts.  There are no new risks or impediments to completion outlined in the detailed project plan. 
 

 Planning - COMPLETED 

 Estimated Project Cost: $0 

 Estimated Start: 3/15 Estimated End: 3/15 
 

 Execution 

 CITO Approval: 3/18/15 

 Execution Cost: $315,867 Execution Cost to Date:  $231,203 

  Internal Cost: $32,422  Internal Cost to Date: $23,476 

  External Cost: $283,445  External Cost to Date: $207,727 

 Execution Start: 3/26/15 Execution End: 4/26/16 

    Adjusted End: 5/27/16 
 

 Close-Out 
 Estimated Project Cost: $0 

 Estimated Start: 4/16  Estimated End: 5/16  
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PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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COMPLETED PROJECTS SECTION 
 

Projects in this section have completed the Execution Phase and the quarterly project status reporting requirement. In 

accordance with ITEC Policy 2530 Project Management, agencies must maintain procedures for conducting lessons 

learned on IT projects during the formal closing of a project close-out process and prepare a Post Implementation 

Evaluation Report (PIER).  Projects remain in the Completed Projects section until the CITO receives and accepts the 

PIER. 
 

TERMS 
 

CITO Council -  A management group consisting of the three (3) Chief Information Technology Officers 

(CITO) representing the Executive, Legislative and Judicial branches of Kansas state 

government. 

Execution Start -   This is the start date on the current CITO approved detailed plan that “triggers” the 

beginning of the execution phase.  The trigger date is an event (i.e. hardware/software 

purchase or installation, code development, etc.) identified by the agency.  Execution 

start is the benchmark for JCIT reporting requirements.  

Execution End -   This is the end date on the current CITO approved detailed plan.  The execution end date 

is the benchmark for JCIT reporting requirements.  

Project Cost -   Planning, execution and close out dollars of a project.  

Adjusted -   Agency modified schedule and or cost by less than 10%.  

PIER -   Post Implementation Evaluation Report.  The PIER documents the history of a project 

and provides recommendations for other projects of similar size and scope. 

PIER Final Project Cost: Final Project Costs as reported in the PIER. 
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
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PROJECTS WITH PIERS RECEIVED 
 

EXECUTIVE BRANCH 

 

Administration, Department of 
 Focus on Customer Upgrade Support (FOCUS) Project 
 CITO Detailed Plan Approval: 3/18/15 Project Manager:  Sunni Zentner 
 Project Cost: $4,257,952 (Ext. planning, execution and closeout) 

 PIER Final Project Cost: $4,278,163 
 Execution Start: 11/17/14 Execution End: 12/15/15 

    PIER Approved: 2/1/16 
 
The project involved transitioning the existing SHARP (State Human Resource and Payroll), BI (Business 

Intelligence) Analytics, and PHIRE (Application Change Management) systems to a hosted environment.  In 

parallel, the project upgraded the existing SMART (Statewide Management and Reporting Tool) to Oracle 

PeopleSoft Financials and Supply Chain Management (FSCM) v9.2 with go-live in the hosted environment.  The 

Department of Administration has been unsuccessful at recruiting and retaining individuals with the technical 

expertise necessary to provide stability for these mission critical systems. The transition to a hosted environment 

will transfer the technical responsibility to the vendor and allow for a gain in efficiency of day-to-day 

maintenance.  

 

 

Health and Environment, Kansas Department of 
 KDHE/DHCF State Self Insurance Fund (SSIF) Claims Data Management System 
 CITO Detailed Level Approval: 4/20/15  Project Manager:  Carrie Doyal 
 Project Cost: $673,757 (Est. planning, execution, close-out) 

 PIER Final Project Cost: $651,821 
 Execution Start: 2/17/15 Execution End: 9/2/15 

    PIER Approved: 1/25/16 

 

The State of Kansas Self-Insurance Fund (SSIF) is a self-insured, self-administered section that manages workers 

compensation claims and benefits for eligible employees, injured in the course of and arising out of their 

employment with the State of Kansas.  The purpose of this project is to acquire a replacement workers 

compensation claims management and support system that will allow the SSIF to perform its critical mission 

more effectively and efficiently, make sound compensability decisions, prepare timely and accurate payments to 

parties (claimants, vendors), account for expenses, analyze claims data, provide claims history data to agencies 

and actuaries, model program changes, forecast utilization patterns and comply with state Division of Workers 

Compensation policy and directives.  
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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PROJECTS WITH PIERS RECEIVED 
 

Health and Environment, Kansas Department of (Continued) 
 WIC SQL Server Project - Infrastructure 
 CITO Detailed Level Approval: 3/15/15  Project Manager:  Sandy Fry 
 Project Cost: $300,917 (Est. planning, execution, close-out) 

 PIER Final Project Cost: $300,917 
 Execution Start: 4/1/15 Execution End: 11/30/15 

    PIER Approved: 12/10/15 

 

The Woman, Infant and Child Supplemental Nutrition Program (WIC) application is used by the Kansas 

WIC Program, the Inter Tribal Counsel of Arizona and the New Hampshire WIC Program, which is 

collectively referred to as the Multi-State Consortium (MSC), presently utilizes the lightweight, compact 

version of Sybase which does not provide enterprise-level administration tools, monitoring, or architecture 

capabilities. This project will move the MSC system to Microsoft SQL Server, which is an enterprise level 

database management system. 

 

SQL Server provides advanced capability that will translate into more effective and efficient use of Database 

Administrator (DBA) resources, more robust database resource monitoring, better query performance, 

higher productivity in meeting maintenance and development requirements, better positioning for scalable 

growth, more efficient backup and disaster recovery functionality, better job scheduling capabilities, and an 

overall ability to manage multiple databases on a single Virtual Machine (VM) server platform. 

 

 

Highway Patrol, Kansas 
 Digital Video Refresh Project – Infrastructure 
 CITO Detailed Plan Approval: 6/5/14 Project Manager:  Capt. Scott Harrington 
 Project Cost: $2,230,756 (Est. planning, execution, close-out) 

 PIER Final Project Cost: $2,230,799 
 Execution Start: 5/27/13 Execution End: 1/28/14 

    PIER Approved: 5/11/15 
 

The project objectives were to update the KHP’s outdated in-car digital video systems statewide while 

minimizing costs.  New systems were required to store video to DVD media rather than server storage.  

Systems were also required to allow for sharing of video data without need for proprietary software 
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
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PROJECTS WITH PIERS RECEIVED 
 

Investigation, Kansas Bureau of (KBI) 
 Kansas DUI Tracking System (Record and Police Impaired Drivers – RAPID) III 
 CITO Recast III Plan Approval: 7/11/13  Project Manager:  Laura Bohnenkemper 
 Project Cost: $2,252,043 (Est. planning, execution and closeout) 
 PIER Final Project Cost: $2,996,471 
 Execution Start: 4/19/13 Execution End: 3/20/15 
    PIER Approved: 1/25/16 
 

The project implemented a system to improve the ability of the state to accurately charge and prosecute Driving 

Under the Influence (DUI) offenders.  The system leverages existing repositories and resources already provided 

by the Kansas Criminal Justice Information System (KCJIS) data center to help ensure that DUI offenders are 

appropriately charged and sentenced.  The system provides:  1. Electronic submission of DUI filings and 

dispositions from courts to the Kansas Bureau of Investigation (KBI) central repository; 2. Courts and 

prosecutors one-stop access to search across disparate data systems, such as the KBI criminal history and 

incident/arrest repositories, the Kansas Department of Revenue (KDOR) driver and vehicle data, and the Kansas 

Department of Transportation (KDOT) crash repository, thereby providing a complete picture of an offender’s 

DUI history; 3. Notification to courts and prosecutors when new information regarding an offender becomes 

available; 4. Tools for managing data errors and data reporting deficiencies; and 5. Augmentation of the KBI 

central repository to include additional information needed to support DUI prosecution and sentencing. 

 

 

Information Technology Services, Office of (OITS) 
 OITS Information Technology Financial Management (ITFM) System II 

 CITO Recast II Plan Approval: 7/16/15 Project Manager:  Jennifer Busch 

 Project Cost: $1,002,826 (Est. planning, execution, close-out) 

 PIER Final Project Cost: $1,002,826 

 Execution Start: 8/10/15 Execution End: 8/28/15 

    PIER Approved: 8/27/15 

 

OITS purchased licensing for a cost modeling tool from VMware known as Information Technology Financial 

Management Suite (ITFM).  The objective of the project was to resolve issues related to the cumbersome, 

manual processes involved in producing bills to OITS customers, the resulting delay in receiving payment and 

associated late fees due to delayed case flow, and the lack of flexibility and forecasting in cost model creation. 
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PROJECTS WITH PIERS RECEIVED 
 

 

Transportation, Kansas Department of (KDOT) 
 Document Management System Replacement II 

 CITO Recast II Plan Approval: 11/24/15 Project Manager:  Steve Locke 

 Project Cost: $32,867 (Est. planning, execution and closeout) 

 PIER Final Project Cost: $34,497 

 Execution Start: 11/30/15 Execution End: 1/4/16 
    PIER Approved: 2/1/16 
 

The objectives of the effort involved acquisition of a replacement Enterprise Document Management 

System to be accessed daily by approximately 70 users and available to nearly 1800 internal KDOT users 

across the state and an unknown amount of public users. 

 

 

REGENTS 
 

Pittsburgh State University (PSU) 
 PSU Integrated Library System Project (ILS) 

 CITO Detailed Plan Approval: 12/17/13 Project Manager:  Barbara Herbert 

 Project Cost: $512,072 (Est. planning, execution and closeout) 
 PIER Final Project Cost: $469,313 
 Execution Start: 1/2/14 Execution End: 1/8/15 
    PIER Approved: 5/11/15 
 

The Integrated library system (ILS) at Pittsburg State University is used to track library resources and provide 

access to those resources for library patrons.  The ILS is based on a relational database and has an interface for 

staff and patrons.  The Goals of the Pittsburg State University Integrated Library System Project (ILS) were: 

1. To facilitate and encourage the provision of highly available, consistent, high quality, and high value 

services to library patrons across the area covered by the libraries of the Pittsburg State University 

Library Consortium; 

2. To provide a technology framework upon which new library services can be built and offered; 

3. To produce long term, overall, sustainable cost of operation advantages for libraries in the PSU Library 

Consortium and; 

4. To the greatest possible extent, support open technical standards that facilitate integration of library 

services and data exchange between library services and external products, i.e., course management 

system, database vendors, non ILS servers, and other campus services such as GUS (Gorilla User 

System). 
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PROJECTS WITHOUT PIERS RECEIVED 
 

 

Health and Environment, Kansas Department of (KDHE) 
 Medicaid Information Technology Architecture (MITA) / Medicaid Management Information System 

(MMIS) Pre-Project III 

 CITO Recast III Detailed Plan Approval: 7/14/15 Project Manager:  Louann Gebhards 

 Project Cost: $668,478 (Est. planning, execution, close-out) 

 PIER Final Project Cost:  
 Execution Start: 4/1/15 Estimated Execution End: 7/31/15 
    PIER Approved: 
 

The Kansas Department of Health and Environment-Division of Health Care Finance (KDHE-DHCF) serves as 

the Medicaid Single State Agency for the State of Kansas, as defined by 45 CFR 205.100 KDHE-DHCF 

currently contracts with Hewlett Packard Enterprise Services (HPES) to operate its Medicaid Management 

Information System (MMIS) and act as its Fiscal Agent.  The current contract expires 6/30/15. This project 

concentrated on the tasks associated with planning.   
 

 

Labor, Kansas Department of (KDOL) 
 KDOL Unemployment Insurance Contact Center Integrated Voice Response (IVR) & Platform 

Upgrade – Infrastructure 
 CITO Detailed Plan Approval: 6/8/15  Project Manager:  Sridhar Madipoti 
 Project Cost: $2,925,612 (Est. planning, execution, close-out) 
 PIER Final Project Cost:  
 Execution Start: 6/17/2014 Execution End: 8/25/2015 
    PIER Approved: 
 

The previous telephony infrastructure that supported the KDOL Contact Center and the Integrated Voice 

Response (IVR) systems for the Unemployment Insurance program posed considerable risk to KDOL’s ability to 

provide consistent service and claims processing for customers. The systems were outdated and presented an 

eminent threat of catastrophic failure. This risk represents a serious obstacle for KDOL as it strives to meet its 

mission of providing responsive services to the workforce of Kansas. This project will make the KDOL Contact 

Center more reliable and greatly reduce or eliminate the risk of technology failure. In addition, KDOL anticipates 

that the new IVR system would reduce ongoing maintenance costs.   
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APPROVED PROJECTS SECTION 
 

Approved Projects have received high-level CITO project plan approval as outlined in ITEC Policy 2400 r l - Project 

Approval.  Projects are still in the planning or vendor selection phase.  Projects are not yet benchmarked for JCIT 

reporting. Percentage variances outlined in JCIT policy do not apply. 

 

The estimated project cost and timeframes remain as estimates until the agency submits a detailed project plan, has it 

approved by the appropriate CITO and begins the Execution Phase. 
 

TERMS 
 

CITO Council  A management group consisting of the three (3) Chief Information 

Technology Officers (CITO) representing the Executive, Legislative and 

Judicial branches of Kansas state government. 

Estimated Execution Start  This is the estimated start date on the current CITO approved high level plan 

that “triggers” the beginning of the execution phase.  The trigger date is an 

event (i.e. hardware/software purchase and or installation, code development, 

etc).  This date remains an estimate until the execution phase begins.  

Estimated Execution End -   This is the estimated end date on the current CITO approved high level plan. 

Estimated Project Cost -   Estimated planning, execution and close out dollars of a project. 

Est. 3 Future Yrs. of Operational Cost -   Three future years of operational/maintenance/ongoing costs after the project 

is completed. 

Funding Source for Project Cost -   This item calls for identification of financing by percentage of funding 

source. 
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EXECUTIVE BRANCH 
 

Children and Families, Kansas Department for (DCF) 
 Child Support Services System (CSSS) Modernization Planning Project 

 CITO High-Level Plan Approval: 9/26/2013 

 Estimated Project Cost: $972,480 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $0 

 Estimated Execution Start: 3/26/14 Estimated Execution End: 7/28/15 

 

 Funding Source for Project Cost 

 SGF 34% 

 Federal Match 66% 

 

The CSSS Modernization Planning Project will generate the feasibility study required by DCF management to 

determine the most cost effective means to meet the needs of CSS program objectives.  Should DCF 

management elect to pursue a new system, based on the results of this study, this project will also generate the 

documentation required for State and Federal approval of the CSSS Modernization Project to implement a new 

system.  In this regard, the CSS Modernization Planning project, by itself, will have no immediate or 

independent payback and could result in not choosing to pursue as a larger, much more costly, Modernization 

project. 

 

Project Status:  The Planning Advance Planning Document (PAPD) for the CSSS Modernization planning 

efforts has been approved by the Federal Office of Child Support Enforcement (OCSE).  Currently DCF is 

waiting for OSCE approval.  The planning vendor Request for Proposal (RFP) has been submitted to OSCE and 

will be submitted to the CITO for review following Federal approval. 
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Children and Families, Kansas Department for (DCF) (Continued) 
 HB2015 Project 

 CITO High-Level Plan Approval: 6/19/14 

 Estimated Project Cost: $2,467,454 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $16,578 

 Estimated Execution Start: 7/3/14 Estimated Execution End: 7/1/15 

 

 Funding Source for Project Cost 

 Social Welfare Fund 34% 

 Federal Match 66% 

 

This project is to modify the DCF KAECSES-CSE (Department for Children and Families, Kansas 

Automated Eligibility Child Support Enforcement System -Child Support Enforcement) to include non IV-D 

Child Support collections which are currently being handled by the firm of Young Williams through their 

management of the Kansas (Child Support) Payment Center. 

 

This work effort is required by Kansas House Bill 2015. This will allow for all Child Support cases (Title 

IV-D of the Social Security Act and Non-Title IV-D) to be created and stored in one central location. 

 

The child support collections will be distributed pro-rata over all child support debtor’s orders. 

 

This work is also required by Federal law mandating the creation of a Federal Case Registry containing all 

Child Support cases (IV-D and non IV-D) that are issued or modified as reported to the State Case Registry. 

 

KAECSES-CSE will be modified to include non IV-D Child Support information in the database, provide 

for interfaces with the Kansas Payment Center and district courts as required, modify user interfaces and 

provide additional reporting functionality to support the non IV-D activities. 

 

For the Reporting Period:  Tasks associated with this project remain on hold.  DCF Executive 

Management continues to examine its long term IT strategy and determine the correct prioritization of its 

short term IT initiatives to achieve its primary objectives with the current funds available.   
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Health and Environment, Kansas Department of (KDHE) 
 KDHE/DHCF MMIS Modernization and Fiscal Agent Operations Takeover Services Reprocurement 

Project 

 CITO High-Level Approval: 9/11/14 

 Estimated Project Cost: $96,593,543 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $0 

 Estimated Execution Start: 8/28/15 Estimated Execution End: 8/30/19 

 CITO Project Determination: 10/24/11 

 

 Funding Source for Project Cost 

 Federal Financial Participation (Medicaid) 89% 

 State General Fund 11% 

 

The proposed project will allow KDHE-DHCF to develop, enhance and implement an MMIS which is a critical 

cornerstone of KDHE’s overall vision of accessible quality health care services for Kansans at an affordable cost 

to the State. The modernized MMIS will support KDHE’s strategic plans for the increased use of health 

information technologies and emerging health care initiatives that will improve health care quality, 

effectiveness, and efficiencies in Kansas. KDHE wants to construct the modernized MMIS in such a way that it 

is modular and reusable. The Kansas Eligibility and Enforcement System (KEES) and the modernized MMIS 

will form the basis for the entire enterprise. The estimated project costs include estimated costs for consulting 

services supporting Internal Verification and Validation (IV&V) and a Project Management Office (PMO). 

 

For the Reporting Period:  We continue the Request for Proposal (RFP) process.  Bids were received and are 

being evaluated.  Demonstrations were provided by the bidders the last week of March.  Negotiations are 

ongoing and we plan to make a contract award at the end of August, pending Centers for Medicare and Medicaid 

Services approval.  
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Investigation, Kansas Bureau of 
 Security Architecture Modernization – Identity Access Management Project (SAM-IAM) 

 CITO High-Level Approval: 1/12/15 

 Estimated Project Cost: $533,840 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. Of Operational Cost: $90,000 

 Estimated Execution Start; 4/8/15 Estimated Execution End: 4/14/16 

 

 Funding Source for Project Cost 

 SGF 16% 

 Traffic Records Coordinating Council 84% 

 

The existing Kansas Criminal Justice Information Services (KCJIS) Security Architecture has been in place 

essentially unchanged since 1999. This architecture has been robust and strong enough to serve the needs of 

the KCJIS community and the nationwide law enforcement community (who have a need to access Kansas 

criminal justice information) over that time. While system upgrades and updates have occurred in the 

intervening years, the overall architecture has not changed. 

 

With the assistance of a Justice Assistance Grant (JAG), the KBI and KCJIS began the process in SFY2013 

of performing a Strategic Assessment of the KCJIS Security Architecture. This assessment was thorough and 

assisted in the development of a strategic plan, adopted by the KCJIS Committee and currently in the process 

of implementation in a phased approach. The assessment identified areas of opportunity and necessary 

adaptation for KCJIS. 

 

Additionally, KCJIS is involved in several projects designed to improve or provide new information to its 

users when they are complete. These projects have necessitated an architecture change within KCJIS 

applications. While the current KCJIS Security Architecture may be sufficient to support the modified KCJIS 

application architecture, it is unknown to what extent an  updated security architecture could provide 

additional flexibility and opportunity for the KCJIS user base. 

 

The overall management of user and user group rights to applications is performed by an Identity and Access 

Management (IAM) solution. Previously KCJIS has been limited in its ability to provide services and 

information to a wide range of user types due to limitations of its IAM solution. Furthermore, the 

implementation of new applications could be greatly streamlined and simplified with a stronger and more 

standards-based IAM solution. Local agency ease of use is a primary driver for this change as well. 

 

The assessment, procurement/development, and deployment of a new IAM solution is a critical piece of the 

overall strategic plan laid out in the previously completed Strategic Assessment of the KCJIS Security 

Architecture 

 

For the Reporting Period:  A product vendor has been selected and product purchased. Contracting was 

completed in 4th quarter of 2015 for the planning and implementation. We are working on the planning 

phase and anticipate the detailed project planning being completed in second quarter 2016.  
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Labor, Kansas Department of (KDOL) 
 KDOL Incarceration Database and Victim Notification Service (ID & VNS) 

 CITO High-Level Approval: 9/22/15 

 Estimated Project Cost: $842,960 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. Of Operational Cost: $0 

 Estimated Execution Start; 11/23/15 Estimated Execution End: 8/22/17 

 

 Funding Source for Project Cost 

 USDOL Unemployment Insurance Grant 98% 

 KDOL Unemployment Ins. Operating Grant 2% 

 

Unemployment Insurance Claims and Incarceration: 

Under unemployment regulations, unemployment insurance claimants cannot receive benefits while 

incarcerated.  They must be able to work, available to work, and actively seeking work – this is not possible 

while incarcerated.  Applying for unemployment benefits while in jail is an act of fraud.  Catching such 

violations demands time-consuming cross-matching of records from dissimilar sources.  KDOL’s 

unemployment division does not enjoy a fully automated process in identifying these attempts. 

 

Victim Notification Services in Kansas: 

Despite the growing use of automated victim notification systems, non-automated victim notification delivered 

by agency staff via phone, email, mail, or in person is still in use.  Kansas does not have a statewide victim 

notification system which places the task of notification on victim’s advocates, sympathetic law enforcement 

agents, and the limited resources of agencies that may have been involved in a case. The Attorney General’s 

office, Kansas Sheriff’s Association and other Kansas Law enforcement agencies wish to provide a statewide 

victim notification service to alert citizens who want to know when an offender is released from incarceration. 

 

For the Reporting Period: The High Level Plan received CITO approval on 9/22/15.  
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Secretary of State, Kansas 
 Elections and Voter Information System Renewal (ELVIS Renewal) 

 CITO Approval: 7/6/15 

 Estimated Project Cost: $693,220 (Est. planning, execution, close-out) 

 

 Est. 3 Future Yrs. of Operational Cost: $1,950,000 

 

 Estimated Execution Start: 11/23/15 Estimated Execution End: 6/21/16 

 

 Funding Source for Project Cost 

 Help America Vote Act (HAVA) 100% 

 

Federal mandate required the implementation of a centralized voter registration system over ten years ago 

through the Help America Vote Act (HAVA). Kansas achieved this and has been operating the Election and 

Voter Information System since the system was procured and deployed by Election System Systems and 

Software in 2005. It has been in operation ever since under a ten year contract. As this term has passed the 

contract must be re-competed. The system is used by all Kansas counties to conduct elections for all federal, 

state and local contests. This is fully aligned with the mission and purpose of the Office of Secretary of 

State. Beyond centralizing the registration of voters, it provides for setting up election districts, ballots, 

manages polling locations and polling workers and maintains voter history. 

 

For the Reporting Period: The High Level Plan received CITO approval on 7/6/15.   

 

The final contract pays Election Systems and Software (ES&S) for use of the system as a service and not as 

the traditional hardware, software agreement.  Consequently, the contract does not separately identify any 

cost associated with implementation.  In order to meet contract terms for state date, we had aggressive dates 

for conversion to move from the current platform to the new service.  We were successful in doing so and all 

Kansas counties have been in production services.  Since there were not separately identified costs for 

conversion it is our understanding that this is no longer a KITO reportable project. 

 

This project will be removed from future quarterly reports.  

 
 

A
p

p
ro

v
ed

 
 

Return 

to 

Index 



 

PROJECT REPORT OVERVIEW October-November-December 2015 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  

Page 62 Published:  February 2016 

 P 

C 

I 

A 

Transportation, Kansas Department of (KDOT) 
 Coordinated Dispatch Software 
 CITO Approval: 9/10/15 

 Estimated Project Cost: $611,252 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $390,000 

 Estimated Execution Start: 12/29/15 Estimated Execution End: 4/12/16 

 

 Funding Source for Project Cost 

 State Highway Fund 2% 

 Coordinated Public Transportation Assistance 98% 

 

The current system that supported coordinated dispatch is sunsetting and will no longer be supported.  KDOT is 

working with the transit providers that have participated to date to identify a replacement system that will provide 

the same services utilizing the latest technologies.  KDOT will facilitate the procurement replacement system that 

will be a hosted service to provide a platform that multiple transit providers can subscribe to.  There will be a one 

time system development cost for the hosted service which KDOT will fund. This hosted service will include 

software licenses, training and installation.  Once the service is established, individual public transit agencies will 

deal directly with the selected hosting vendor.  KDOT's involvement will entail reimbursement of the individual 

public transit agency for their costs on a periodic basis. This technology will allow transit agencies providing 

transit service in the state of Kansas to more efficiently allocate their resources (vehicles) through the 

coordinated dispatching of said resources by a single agency for other, smaller agencies. By coordinating the 

dispatching of vehicles, the lead agency is able to view, in real time, all trips being made, and thus provides the 

ability to reduce the number of duplicative trips and to maximize capacity on all deployed vehicles.  The project 

scope is the implementation of regionally coordinated transit service in the state of Kansas. The Office of Public 

Transportation at KDOT has nearly 200 transit agencies in our various programs, and the intent is to involve as 

many of these agencies as is possible. The target population affected is literally all current and future users of the 

public transportation network in the state of Kansas.  

 

For the Reporting Period: The High Level Plan received CITO approval on 9/10/15.   
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Transportation, Kansas Department of (KDOT) (Continued) 
 K-Hub 

 CITO High-Level Approval: 7/29/15 

 Estimated Project Cost: $4,734,612 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $2,985,156 

 Estimated Execution Start: 4/7/16 Estimated Execution End: 5/2/19 

 

 Funding Source for Project Cost 

 KDOT Budget 79% 

 Federal Hwy Admin (FHWA) Accelerated Innovative Deployment (AID) Grant  21% 

 

Today Kansas has over 140,000 miles of roadway making Kansas third in the nation in terms of public road 

miles.  This road network includes over 10,500 miles of federal and state highways, coupled with over 

130,000 of non-state highways that cover 105 counties and 627 cities. The Kansas Department of 

Transportation (KDOT) is tasked with the responsibility of planning, building and maintaining a statewide 

transportation system that meets the needs of Kansas.  A statewide transportation system provides the basis 

for KDOT’s Strategic Management Plan.   

 

Crucial to KDOT’s mission, the Bureau of Transportation Planning maintains the Control Section Analysis 

System (CANSYS) through the bureau’s Geospatial Information Systems (GIS) group.  The CANSYS II 

database houses Kansas road network information. The information includes roadway geometries, assets and 

pavement characteristics used by KDOT to plan projects, design and maintain the highway system as well as 

provide information for reports to the Kansas Legislature, the Federal Highway Administration (FHWA) and 

other state and federal agencies.  CANSYS II is based on an off-the-shelf software application and includes 

many KDOT custom functions and reports developed since its deployment in 1999/2000.    

 

For the Reporting Period: The High Level Plan received CITO approval on 7/29/15.  The project team 

reviewed RFP Technical and Cost Proposals.  Then the team selected the top two candidates to conduct 

demonstrations.  Once candidate is chosen, team will begin negotiations in January 2016. 
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PLANNED PROJECTS SECTION 
 

Planned projects are in the conceptual stage and have estimated costs and timeframes.  The project estimates listed are 

rough estimates and are not yet benchmarked for JCIT reporting.  Percentage variances outlined in JCIT policy do not 

apply. 

 

When a project plan is developed for CITO approval, a more accurate estimate will be available.  Projects remain in 

the Planned Projects section until the agency decides whether or not to move forward with the project. 

 

Approximately 95% of the projects in this section are identified in the agencies annual 3 - Year IT Management and 

Budget Plans, which a part of includes current and three years of long range planning for IT projects, in accordance 

with K.S.A 75-7210.  The other 5% are disclosed through the Division of Purchases, INK, Specifications, Agency 

notification, etc. 
 

TERMS 

 
CITO Council: A management group consisting of the three (3) Chief Information 

Technology Officers (CITO) representing the Executive, Legislative 

and Judicial branches of Kansas state government. 

Estimated Planning Start: Estimated planning start date for an identified Planned Project. 

Estimated Closeout End: Estimated planning end date for an identified Planned Project. 

Estimated Project Cost:   Estimated planning, execution and close out dollars of a project. 

Est. 3 Future Yrs. of Operational Cost:   Three future years of operational/maintenance/ongoing costs after 

the project is completed. 

CITO Project Determination: The date the CITO issues a determination letter to the agency stating 

an IT effort is a CITO reportable project. 

Anticipated Funding Source for Project Cost: This item calls for identification for forecasted financing by 

percentage of funding source. 
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PLANNED PROJECTS 

 EXECUTIVE BRANCH 
 

Children and Families, Kansas Department for (DCF) 
 DCF Cloud Computing (DCC) 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: To Be Determined (Est. plan, exec, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: To Be Determined 

 Estimated Close-Out End:  To Be Determined 

 CITO Project Determination: 12/22/14 
 

 Anticipated Funding Source for Project Cost 

  To Be Determined 
 

Project Business Objective(s) or Motivator(s):  The Kansas Private Government Cloud (Kansas GovCloud) 

infrastructure project will lead to savings in a number of different ways.  A study conducted with IBM estimated a 

savings of up to $10.3 million in storage-related costs and up to an estimated savings of $8.9 million in server-related 

costs over a five-year period.  Annual server variable operating costs could be reduced by up to 43 percent.  

Substantial acquisition cost savings, reductions and facilities reductions are also possible over the lifetime of the 

project. 
 

DCF is planning this project to coordinate its resources and activities in support of the Kansas Private Government 

Cloud (Kansas GovCloud) Infrastructure project. 
 

E-Government:  This project will have the same E-Government elements as the Kansas Private Government Cloud 

(Kansas GovCloud) Infrastructure project. 
 

Technical Architecture:  This project will have the same technical architecture elements as the Kansas Private 

Government Cloud (Kansas GovCloud) Infrastructure project. 
 

Project Description and Scope:  The scope for this project essentially mirrors the Kansas Private Government Cloud 

(Kansas GovCloud) Infrastructure project, but is limited to DCF tasks, activities and responsibilities. 
 

Project Status:  DCF is primarily undertaking this effort in support of the Kansas Private Cloud Infrastructure project 

that has been rebranded as the Executive Branch Modernization (EBTM) Project.  Since the project evolved to be 

much more than just the implementation of a Private Government Cloud, this rebranding is better suited to encompass 

the full scope of the project.  OITS does not plan to work with agencies until after successful completion of all project 

tasks and migrations are completed and closed out from the EBTM Project.  Then they plan to begin the Migration 

Project for the agencies with Discovery to begin execution around August 2016.  Based on this information, DCF 

believes OITS discovery and planning tasks should complete first in order to understand the full scope of the State 

Cloud offerings and to determine the full impact to DCF and its operations.  DCF will continue to supply information 

to OITS as requested and perform research and analysis to determine the agency strategic direction for the Cloud and 

define the overall scope of this effort.  This is one of the many agency initiatives in the discovery stage that will all 

have some degree of impact on one another.   
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Children and Families, Kansas Department for (DCF) (Continued) 
 DCF Enterprise Content Management Assessment (DECMA) 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: To Be Determined (Est. plan, exec, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: To Be Determined 

 Estimated Close-Out End:  To Be Determined 

 CITO Project Determination: 12/22/14 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

Project Business Objective(s) or Motivator(s):  DCF is a large State agency with more than 2,500 employees 

distributed across the state, in more than 35 offices, administering State and Federal programs for Child Support, 

Economic and Employment, Protection and Prevention and Vocational Rehabilitation for the most vulnerable 

citizens of Kansas.  This size and diversity of our programs provides for a wide range of content management 

requirements.  Currently, DCF is predominately supported by paper processes.  Due to the complexity of the agency 

and its content needs, it is critical that DCF have a comprehensive content management solution. 

 

DCF is planning this project to analyze its current business and technical requirements for a DCF enterprise content 

management solution and identify a strategic roadmap for implementation of that solution.  This assessment will 

examine the current technical solutions, business processes and requirements to transition from our current paper-

driven process to a comprehensive electronic enterprise content management solution. 

 

E-Government:  The E-Government elements of this project will be determined as a comprehensive list of 

requirements are gathered, analyzed and finalized by DCF management. 

 

Technical Architecture:  The technical architecture for this project will be determined as part of the scope of the 

project. 

 

Project Description and Scope:  This scope for this project is to analyze DCF current business and technical 

requirements for a DCF enterprise content management solution and identify a strategic roadmap for 

implementation of that solution. 

 

Project Status:  DCF is currently performing internal research to determine its strategic Enterprise Content 

Management direction for the agency and define the overall project scope for this assessment.  DCF remains in the 

beginning stages of discovery for this project.  Due to higher competing projects in the agency, not much time has 

been available for this assessment.  This project is one of many agency initiatives that will have some degree of 

impact on one another.   
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Children and Families, Kansas Department for (DCF) (Continued) 
 DCF Mainframe Application Migration (DMAM)  

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: To Be Determined (Est. plan, exec, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: To Be Determined 

 Estimated Close-Out End:  To Be Determined 

 CITO Project Determination: 12/22/14 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

Project Business Objective(s) or Motivator(s):  DCF operations primarily depend on legacy mainframe-based 

computer systems.  DCF faces potentially significant increases to the cost of its mission-critical operations due 

to the rising costs associated with maintaining and supporting these mainframe computer systems and the State’s 

strategic decision to move away from mainframe-based computing. 

 

DCF is planning this project to retire the remainder of its mainframe legacy systems following the Kansas 

Eligibility and Enforcement (KEES) project implementation.  DCF’s goal is to migrate the entirety of its 

systems from the current mainframe environment to another more current and cost-effective platform.  With this 

migration, DCF intends to change the underlying technology only, not the functionality of the system.  

Fundamental business rules/processes will not change.  Once migration to a new platform is complete, DCF 

plans future subsequent modernization projects to align the systems with current and future business needs. 

 

E-Government:  The project is limited in scope to only replacing the underlying technology and will have only 

E-Government functionality already present in the current DCF applications. 

 

Technical Architecture:  The technical architecture for this project will be determined as a part of the scope of 

the project. 

 

Project Description and Scope:  The scope for this project is to migrate the DCF mainframe legacy systems to 

another more current and cost-effective platform.  It will include all programs with legacy mainframe systems 

remaining after KEES goes live. 

 

Project Status:  DCF is researching options to aid in determining a strategic direction and define the overall 

project scope for mainframe application modernization.  DCF has released a Mainframe Code Conversion 

Request for Information (RFI) and received multiple vendor options for moving applications off the Mainframe 

environment to server based platforms.  The information has been evaluated and was being used to develop a 

draft RFP to provide a roadmap and pilot effort for moving applications from the Mainframe.  This project is 

currently on hold pending CITO strategic decisions regarding the ongoing maintenance and operation of the 

State’s mainframe. 
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Children and Families, Kansas Department for (DCF) (Continued) 
 DCF Office 365 Implementation (DOI)  

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: To Be Determined (Est. plan, exec, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined  

 Estimated Planning Start: To Be Determined 

 Estimated Close-Out End:  To Be Determined 

 CITO Project Determination: 12/22/14 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

Project Business Objective(s) or Motivator(s):  Senate Bill 272 authorized the Chief Information Technology 

Architect (CITA) of the State of Kansas to “evaluate the feasibility of information technology consolidation 

opportunities”.  From June 6, 2010 to October 1, 2010, CITA facilitated meetings with State agency IT leaders 

regarding consolidation topics.  It also researched other state governments’ IT consolidation initiatives and had 

discussions with IT experts with Forrester and Gartner.  Careful analysis of the information gathered led to the 

formulation of a list of consolidated strategies and recommendations.  Electronic mail was one of the leading 

recommendations resulting from this analysis: The State should consolidate into one email solution for all Executive 

Branch agencies.  The project should occur regardless of any other IT consolidation strategy. 

 

DCF is planning this project to coordinate its resources and activities in support of the Statewide Email 

Consolidation project. 

 

E-Government:  This project will have the same E-Government elements as the Statewide Email Consolidation 

project. 

 

Technical Architecture:  This project will have the same technical architecture elements as the Statewide Email 

Consolidation project. 

 

Project Description and Scope:  The scope for this project essentially mirrors the Statewide Email Consolidation 

project, but is limited to DCF tasks, activities and responsibilities. 

 

Project Status:  DCF is primarily undertaking this effort in support of the Kansas Office 365 (O365) Migration 

project.  DCF is currently working with OITS and AOS to discover the impact of the O365 offering to the agency.  

DCF continues to process identifying resources, determining an estimated timeline, and developing a high-level 

project plan based on information received from OITS.  Once the direction is set from OITS and DCF identifies the 

impact for the agency to see if it meets the guidelines for KITO oversight; DCF will submit a high-level project plan 

to KITO for review and CITO approval.  This is one of the many agency initiatives in the discovery stage at this 

time that will all have some degree of impact on one another.   
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Corrections, Kansas Department of (KDOC) 
 Kansas Juvenile and Adult Correction System (KJACS) 

Previously Titled:  “Total Offender Activity and Documentation System / Offender Management 

Information System (TOADS/OMIS)” 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $17,000,000-$22,000,000* (Est. plan, exec, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $3,000,000* 

 Estimated Planning Start: To Be Determined 

 Estimated Close-Out End:  To Be Determined 

 CITO Project Determination Date: 11/5/07 

 CITO Project Determination Updated: 1/20/15 

 

 Anticipated Funding Source for Project Cost 

  State General Fund - To Be Determined 

  Grant Funding - To Be Determined 

 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more 

accurate estimate will be available. 
 

Project Business Objective(s) or Motivator(s):  The Department’s business objective in replacing 

TOADS/OMIS/Juvenile Applications is to support the agency’s offender reentry and risk reduction efforts in 

addition to providing enhanced end user productivity capabilities by reducing the effort required to capture, 

modify and analyze the information related to activities of offender case management.  OMIS originated from a 

purchased package acquired approximately 35 years ago and TOADS was developed approximately 15 years 

ago.  The three main juvenile systems are currently being combined into one.  However, that new system will be 

lacking in several key areas including reentry and risk reduction.  Having juvenile and adult information together 

in one system will allow for our users to see a person’s full history and allow for more informed decisions in the 

case management process.  The new system will permit us to create and leverage a robust data model enabling us 

to enhance our analytical capabilities while adhering to new federal Extensible Markup Language (XML) 

standards for communications with other criminal justice agencies.  It will also be more efficient to use by the 

agency as well as enable KDOC to realize added functionality.  When implemented, the system will provide the 

lowest possible level of annual recurring costs while enhancing public safety. 

 

E-Government:  The vast majority of this information must be secured and will not be available for public 

access; however, the new system will provide information necessary to populate approved data elements for 

viewing through our public access web site Kansas Adult Supervised Population Electronic Registry (KASPER) 

which provides basic information relating to all past and present offenders.  This new system will be completely 

mapped to the new Extensible Markup Language (XML) standard defined by the federal government which is 

designed to facilitate communications between all criminal justice agencies.  
  

 
 

 
P

la
n

n
ed

 

Return 

to 

Index 
 



 

PROJECT REPORT OVERVIEW October-November-December 2015 
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Corrections, Kansas Department of (KDOC) (Continued) 
 Kansas Juvenile and Adult Correction System (KJACS) (Continued) 

 Previously Titled:  “Total Offender Activity and Documentation System / Offender  Management 

 Information System (TOADS/OMIS) 
 

Technical Architecture:  This project will leverage web and relational database technologies permitting us to 

move away from proprietary and inefficient document technologies.  We will also be identifying technologies 

for use in this project which will permit both mobile and disconnected access to the system. 

 

Project Description and Scope: The replacement system will be used throughout the agency to encompass all 

aspects of managing offenders from Community Corrections through Post Incarceration Supervision. 

 

Project Status:  This is a planned project once funding has been secured.  Original Project Determination Letter 

was dated 11/5/07.  Updated Project Determination Letter provided on 1/20/15.  
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Health and Environment, Kansas Department of (KDHE) 
 eWIC Implementation 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $2,496,556* (Est. plan, exec, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $3,000,000* 

 Estimated Planning Start: 5/02/16 

 Estimated Close-Out End:  6/29/18 

 CITO Project Determination Date: 1/11/16* 

  

 Anticipated Funding Source for Project Cost 

  USDA - 100% Federal Funds 

 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more 

accurate estimate will be available. 
 
Project Business Objective(s) or Motivator(s):  In December 2010, the Healthy Hungry-free Kids Act was signed 

into law, which mandates that all state WIC Programs implement Electronic Benefit Transfers (eWIC) by 

October 2020.  eWIC provides WIC Programs with the ability to issue benefits electronically to WIC participants, 

eliminating the need for paper WIC checks. 

 

E-Government:  In implementing eWIC, the Kansas WIC Program will meet the Healthy Hungry-free Kids Act 

federal mandate and provide distinct benefits to the program’s stakeholders who include the State Agency staff 

administering WIC, WIC local agencies and clinics, WIC participants, and WIC authorized vendors.  When the 

Kansas WIC Program implements eWIC, the Management Information System (MIS) used by Kansas must 

interface with the selected eWIC system(s) and together the MIS and the eWIC system(s) must provide the 

functions and interfaces to outside systems necessary to issue, redeem, and settle WIC benefits electronically.  

The Kansas WIC Program will pursue negotiations with the Kansas SNAP contractor, FIS, as the primary option 

for an eWIC processor, with an approved Prior Authorization. 

 

Technical Architecture:  The Kansas WIC Program will require their eWIC service provider to use the 

Accredited Standards Committee (ASC) X9, standard for eWIC.  The eWIC service provider will be required to 

use the most current version of the American National Standards Institute (ANSI) X9.93 standard messaging and 

required batch formats for their electronic transaction processing. 

 

The eWIC systems will be required to meet all applicable federal and state regulations and conform to the 

Operating Rules for eWIC systems as defined by FNS.  

 

The eWIC systems and CQuest will be required to conform to the latest version of the Technical Implementation 

Guide (TIG) and the FNS Universal Interface Specifications for EBT to MIS data transfers. 

 

eWIC cards will be required to meet payment and EBT industry standards and specifications. 
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Health and Environment, Kansas Department of (KDHE) (Continued) 
 eWIC Implementation (Continued) 
 

Project Description and Scope:  The purpose of this project is to move the Kansas WIC Program from issuing client’s 

food benefits on paper checks to an electronic benefit transfer process.  This includes issuance of benefits; client’s 

redemption of the benefits at WIC authorized grocery stores and settlement procedures to insure fiduciary integrity. 

Project deliverables will include specific implementation activities, services, hardware, and materials.   

 

Specific services will include: 

 eWIC system(s) design, configuration and implementation by the eWIC service providers (SP) 

 eWIC implementation management and support from the eWIC SP 

 MIS configuration for eWIC by the MIS contractor 

 The MIS-eWIC interface by the eWIC SP and the MIS contractor 

 Quality Assurance (QA) support and subject matter expertise (SME) by a QA contractor 

 Security assessments and testing support from the members’ information technology departments 

Specific hardware will include: 

 Magnetic stripe card swipe devices  

 Personal Identification Number (PIN) selection terminals  

 Point of sale (POS) terminals for WIC authorized grocery stores 

Specific materials will include: 

 Magnetic stripe cards 

 Operations manuals 

 Training materials 

 Participant brochures 

 Card protectors 

Project Status:  The Kansas WIC Program worked with MAXIMUS Health Services, Inc. in March 2015 to conduct 

eWIC planning activities.  Initial planning activities included a series of deliverables.  Deliverables completed to date 

include: 

 Project Work Plan and Training 

 MIS Gap Analysis 

 Procurement Options Study 

 EBT Affordability 

 Vendor Readiness 

 *eWIC Processor Statement of Work 

 *Implementation Advanced Planning Document (IAPD) for USDA 

*These items were submitted to USDA in December 2015 for their 60 day review.  
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Investigation, Kansas Bureau of (KBI) 
 Kansas Incident Based Reporting Replacement 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $625,000* (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $225,000* 

 Estimated Planning Start: To Be Determined 

 Estimated Close-Out End: To Be Determined 

 CITO Project Determination: 9/24/07 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more 

accurate estimate will be available. 

 

Project Business Objective(s) or Motivator(s):  An aged Kansas Incident Based Reporting System (KIBRS) 

system no longer supports the needs of local law enforcement or state and federal agencies requiring incident 

data.  The existing system does not provide timely nor accurate data and is not sufficiently extensible to meet the 

needs of new collaborative efforts such as N-Dex.  The system must be replaced.   

 

E-Government:  Through the use of the Internet and electronic communications the KIBRS system will collect 

comprehensive incident and arrest data that is essential for a comprehensive Central Criminal History 

Repository.  The Criminal History Repository provides timely information to criminal history agencies across 

the nation, but only when it is coupled with timely incident and intelligence data can it realize its value as an 

investigative and crime analysis tool. 

 

Technical Architecture:  The project will move the state and the Criminal History Repository forward 

dramatically in the areas of Service Oriented Architecture and the adoption of robust Extensible Markup 

Language (XML) technologies.  It will place Kansas at the leading edge of state Criminal History Repositories 

and crime analysis capabilities.   

 

Project Description and Scope:  All criminal justice agencies in the state of Kansas will have access to new, 

reliable incident information for crime reporting and analysis.  All agencies with directly programmed 

connections to the existing KIBRS system will be directly affected. 

 

Project Status:  This project is an agency priority, but will necessarily remain on the agency backlog until 

funding is identified.  
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Investigation, Kansas Bureau of (KBI) (Continued) 

 Livescan Equipment Purchase 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $304,690* (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $0* 

 Estimated Planning Start: 10/15 

 Estimated Close-Out End: 9/16 

 CITO Project Determination: 5/6/15 

 

 Anticipated Funding Source for Project Cost 

  Grant Funding 
 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more 

accurate estimate will be available. 
 

Project Business Objective(s) or Motivator(s):  The goal of this project is to improve the nation’s safety and 

security by enhancing the quality, completeness, and accessibility of criminal history record information and by 

ensuring the nationwide implementation of criminal justice and noncriminal justice background check systems.  This 

project will enhance the infrastructure developed to connect criminal history records systems to the state record 

repository and ensure records are accessible through the Federal Bureau of Investigation’s (FBI) records systems.  
 

E-Government:  Electronic fingerprint and palm print capture will enhance the accuracy and efficiency of 

information provided by local law enforcement agencies to the Kansas Bureau of Investigation (KBI).  Purchasing 

ten (10) additional machines for the state of Kansas will allow more counties to instantly provide KBI arrest 

information into the central repository.  It will enhance their ability to update and automate case outcomes from 

courts and prosecutors in the state criminal history records and FBI’s Criminal History File. 
  

Technical Architecture:  The Livescan machines which will be purchased are end-point client machines that will 

connect to the state AFIS system and Computerized Criminal History repository within an already-established 

architecture.   
 

Project Description and Scope:  The grant proposal would allow the purchase of ten new Livescan machines for 

local agencies in the state of Kansas.  In calendar year 2014, KBI received and processed 9,551 manual adult 

criminal fingerprint cards and 1,739 manual juvenile criminal fingerprint cards.  Adding ten machines would ensure 

that every county in the state has the ability to electronically capture fingerprints and palm prints.  Purchasing these 

machines would allow for electronic fingerprint capture and will ensure that criminal history data is collected 

quickly and more accurately.  KBI would have the ability to receive and process approximately 12,000 criminal 

fingerprint submissions electronically with the purchase of these ten additional machines.  The ten agencies will be 

identified once funding source is secure. 
 

Project Status:  KBI was awarded federal funds to purchase ten (10) Livescan machines. We are in the process 

of writing the High Level Plan request for CITO approval.  The RFP has been written and will be submitted 

along with the approval request.   
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Labor, Kansas Department of (KDOL)  
 KDOL Workers Compensation Digitization Implementation Project 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $8,000,000-$12,000,000* (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: 10/16 

 Estimated Close-Out End: 3/19 

 CITO Project Determination: 1/12/15 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 
 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more 

accurate estimate will be available. 
 

Project Business Objective(s) or Motivator(s):  The current Workers Compensation system is antiquated and 

consequently results in many inefficient manual, paper-driven processes.  The purpose of this project is to 

transfer the current processes from paper-based to digital based.  The future system will utilize a web-based user 

interface.  This interface would improve access to the system and case management documents by creating a 

workflow management system of tasks and documents.  The agency believes that a new digital system would 

have the following additional benefits:  improved customer service though faster, more accurate response times; 

reduce administrative costs; and improved operational efficiency.  These benefits would be achieved through 

electronic transitions, web access and digital storage. 
 

E-Government:  KDWC intends to utilize e-government to improve customer service through three methods:  

electronic transactions, web access, and digital document storage.   
 

Technical Architecture:  Kansas Department of Labor, Division of Workers Compensation (KDWC) 

understands and acknowledges that all technologies must be in compliance with the Kansas Statewide 

Architecture. 
 

Project Description and Scope:  The primary objective of this project is to create a paperless system.  The 

goals of this paperless system would be to improve customer service, reduce administrative costs, and increase 

operational efficiency.  This paperless system would utilize three tools:  electronic transactions, web access, and 

digital storage. 
 

Electronic Transaction should replace paper transactions wherever possible.  Transactions of this type cover 

most, but not all, external reporting to the division (one-way transactions).  Several division processes could 

benefit from replacing paper transactions digitally. 
 

Currently up to 50% of all first reports of injury (FROI) and numerous subsequent report of injury (SROI) are 

submitted to the division through the US mail and electronic fax via a paper form.  An electronic data 

interchange system (EDI) would reduce or eliminate 35,000 to 40,000 paper forms the division processes each  
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Labor, Kansas Department of (KDOL) (Continued) 
 KDOL Workers Compensation Digitization Implementation Project (Continued) 

 

year.  An EDI system would also strengthen the division’s statistical and analytical capabilities in researching injury 

incident and claim cost trends. 

 

In addition, all penalty checks and assessment checks are paper and mailed to the division for processing and 

deposit.  The division currently collects over $13 million via paper checks annually.  These checks must be manually 

processed and deposited with the Treasurer’s office.  An electronic funds transfer system would simplify this process 

and eliminate the potential for error. 
 

Another area needing an electronic system is in the area of research requests.  All research requests come into the 

division on a paper form (Forms 97 & 98) and a signature of the requesting party is required.  Fifty-one (51) 

requesting entities (e.g., law firms, employers) have signed up to receive their documentation in digital format 

through a custom built upload/download website (over secure channel requiring user identification and passwords).  

When the scanned documents are ready for the requestor, staff emails them with the link; the requestor comes to the 

DOL site, logs on and downloads their documents.  All other requesters have their documents sent to them in paper 

format through U.S. mail.  However, through either statutory or regulatory changes, the Director needs to begin to 

accept digital signatures.  This would necessitate that both outbound and inbound documents be digitized. 
 

Web access differs from electronic transactions in that the latter utilize standard data format and transport standards 

(e.g., Federal Reserve EFT, EDI, NCCI) and are one-way reporting transactions that are stored electronically in 

KDOL databases.  Web access, on the other hand, is based on external customer access through the World Wide 

Web to the division’s workers compensation system to make requests, file digital forms (e.g., ranging from litigation 

forms to an application for self-insurance or certificate for excess insurance), communicate with division staff about 

cases or pending business (i.e., two-way transactions), and retrieve documents for download or review.  These 

features would have to be built either as an incremental enhancement to the current Biltmore system or as a 

fundamental feature of the new web-based workers compensation system. 
 

Web access would rely upon “account self-service.”  External customer would create and access accounts and 

perform work within the system.  For example, a lawyer could access the system, review relevant case documents, 

and through a web form request a hearing on behalf of his client instead of filing a paper form.  The lawyer would be 

able to review the case file and immediately verify that the document was filed, and would also be able to use the 

system to copy opposing counsel on the filing. 
 

Communication would be behind the “firewall” (all external accounts would be controlled through user 

identification and passwords) and handled through secure messaging.  The system would allow what would 

resemble instant messaging, and would provide for integration with KDOL email system.  Finally, digital images of 

case documents can be placed into case files by KDOL without the need of printing or mailing.  Web access to 

digitized documents is based on scanning and digital storage.  This in short, describes web access and differentiates 

it from the use of electronic transactions.   
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Labor, Kansas Department of (KDOL) (Continued) 
 KDOL Workers Compensation Digitization Implementation Project (Continued) 

 

The highest volume of form submissions consist of request for preliminary and other hearing, filing of motions 

and other litigation submissions, and the determinations of awards and settlements.  These submissions are 

paper-based and result in numerous physical paper file storage and distribution processes within the division.  

One phase of this project would identify and eliminate as many of the paper submissions involved in these 

processes as possible, focusing on the area of dispute management, which is extremely paper-heavy.  A web-

based system would allow the creation of electronic “forms” by which counsel could request preliminary 

hearing, file motions, and other submissions directly within the system. 
 

Paper printing and mailing of case documentation, particularly in the dispute management area, are costly and 

require numerous process “hand-offs.”  Additionally, many processes, such as hearing scheduling, require 

inefficient “telephone tag” interactions.  Two-way case interactions between KDOL and its customers could 

take place within a secure environment, through either instant messaging services or “inbox” style email 

communications.  These could integrate with KDOL email system, and could also provide secure status “alerts” 

to external customers via email.  Information could be provided through the web concerning case status, and 

also allow customers to conduct more efficient case activities.  This project would enable the Division to 

improve these communications by using web-based services.  These services would include case record access 

through secure portals, an email alert system, and a case event calendar. 
 

All legal correspondence is conducted through paper.  All paper files are in-house for cases with activity within 

the last 3 years; for years beyond this date, all records are stored at the Kansas Records Center.  Digital storage 

(i.e., scanning) of these documents would enable these documents to be accessed via a web portal, and would 

significantly reduce paper storage costs. 
 

With request to digital storage, the division has two scanners within the research unit that scan all paper-

submitted FROI (1101-a) forms, settlements, and elections.  These scanned images are indexed to claimants, 

employer, and case transactions within the Biltmore application.  Indexing is done by staff through a Kofax 

scanning software license.   
 

Project Status:  KDOL Division of Workers Compensation has submitted a draft FSR for review to the 

KITO office. 
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Transportation, Kansas Department of (KDOT) 
 Capital Inventory Management System (CPIN) Replacement 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $300,000-$600,000* (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: SFY 2016 

 Estimated Close-Out End: SFY 2017 

 CITO Project Determination Date: 9/25/08 

 CITO Project Determination Updated: 1/12/15 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more 

accurate estimate will be available.   

 

Project Business Objective(s) or Motivator(s):  The current Capital Inventory system was custom developed 

in the mid-1980s.  Although this application was upgraded to DB2 in the past, the environment it resides in has 

become more difficult to support and upgrade.  The ability to integrate the information contained within this 

application with new KDOT applications has become a issue for continued development and KDOT business 

requirements have changed significantly.  This system has undergone several modifications but the design has 

remained unchanged.  New data requirements and business rules continually evolve requiring workarounds for 

the system.  This Capital Inventory system would allow KDOT to address new business needs and allow the 

agency to expose asset data to new systems. 

 

E-Government:  At this time, this system is not planned to have e-government utilization. 

 

Technical Architecture:  Will be consistent with KDOT’s approved direction for systems architecture, but 

specifics have not been determined. 

 

Project Description and Scope:  The scope of this project would be to replace the existing Capital Inventory 

System.  This system will maintain the inventory of equipment and capital expenditures by category and 

location.  Inventory subsystems include building, land, materials, office equipment, radios, shop equipment, and 

storage areas.  This system will be designed to provide a solution for KDOT agency wide.  It has interfaces with 

multiple KDOT systems and those interfaces will also be addressed to ensure that existing functionality is 

maintained. 

 

Project Status:  Planned.  This project is a part of the Application and Architecture Review / Refresh Program 

(AARP).  The original Project Determination Letter was dated 9/25/08.  Updated Project Determination Letter 

provided on 1/12/15. 
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Transportation, Kansas Department of (KDOT) (Continued) 
 Consumable Inventory Management System (CIMS) 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $300,000-450,000* (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: SFY 2015 

 Estimated Close-Out End: SFY 2016 

 CITO Project Determination: 9/25/08 

 CITO Project Determination Updated: 1/12/15 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more 

accurate estimate will be available.   

 

Project Business Objective(s) or Motivator(s):  The current Consumable Inventory system was custom 

developed in the mid-1980s.  The software technology (VSAM, CICS, COBOL) utilized to build this 

application has become functionally obsolete.  The primary file structure has proven to be incompatible with 

new emerging technologies.  The ability to integrate the information contained within this application with 

new KDOT applications has become an issue for continued development.  This system is utilized across the 

state in all KDOT offices and locations.  Implementing a new system would allow KDOT to upgrade 

systems to address changing business needs and allow KDOT to expose the consumable data to new 

systems. 

 

E-Government:  At this time, this system is not planned to have e-government utilization. 

 

Technical Architecture:  Will be consistent with KDOT’s approved direction for systems architecture, but 

specifics have not been determined. 

 

Project Description and Scope:  The scope of this project is to replace the existing twenty-five (25) year 

old Consumable Inventory system which is responsible for maintaining inventory locations, stock item 

descriptions, process receipt issues and transfers.  This system would be designed to provide a solution for 

KDOT’s storekeeper’s agency wide.  This legacy system has interfaces to multiple KDOT systems including 

Crew Card.  Interfaces will be addressed to ensure that existing systems maintain functionality. 

 

Project Status:  An effort has gotten underway this quarter to try a tool that develops documentation and 

can optionally convert code from the mainframe environment into code that can be utilized in a .NET 

environment.  This is not intended to be a rewrite or development of a replacement for the Consumable 

Inventory Management System but simply a prototype effort to convert to a new environment which retains 

the current business processes.  Results from this effort will influence whether this approach will be taken 

with our other AARP conversions. 
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Transportation, Kansas Department of (KDOT) (Continued) 
 Equipment Management System (EMS) 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $600,000-$1,200,000* (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: SFY 2017 

 Estimated Close-Out End: SFY 2019 

 CITO Project Determination: 1/12/15 
 

 Anticipated Funding Source for Project Cost 

  To Be Determined 
 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more 

accurate estimate will be available.   
 

Project Business Objective(s) or Motivator(s):  The EMS system was developed around 1980 utilizing 

internal staff resources for programming and system development.  The current system has many capabilities but 

also has many limitations.  The Shop Management System (SMS) and the Equipment Preventive Maintenance 

System (EPMS) might be considered subsystems of EMS since they interact closely together.  All three systems 

are located on the mainframe, and the current goal is to move them into a different environment. 
 

KDOT’s objective for this project is to either build or purchase a system which will allow more efficient 

management of KDOT’s fleet of equipment.  The new system should allow timelier data transfer between 

systems and reduce duplication of effort.  Expected outcomes would include easier reporting, improved 

preventive maintenance utilization and tracking, and improved budgeting and performance measurement tools. 
 

E-Government:  At this time, this system is not planned to have e-government utilization. 
 

Technical Architecture:  Will be consistent with KDOT’s approved direction for systems architecture, but 

specifics have not been determined. 
 

Project Description and Scope:  The goal of this project is to move all three of the related systems (EMS, 

SMS, and EPMS) off the mainframe.  This will most likely require assessing the relationship between EMS and 

the other systems, including Crew Card, which uses and passes EPMS data to the Cost Center Feedback (CCFB) 

system.  The project also calls for a review of business rules and processes, defining each system’s requirements. 
 

Project Status:  A business analysis effort was started in July, 2015.  A vendor with expertise in Equipment 

Management Systems was engaged to lead the effort of assessing current state business processes and 

developing the future state processes.  Current state is complete and future state is being developed.  

Requirements will be developed with intentions of putting together a Request for Proposal (RFP) for a COTS 

solution.  The RFP is expected to be ready for release shortly after the first of the 2017 year. 
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REGENTS 
 

Kansas, University of (KU)  
 Exchange 2013 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: To Be Determined (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: To Be Determined 

 Estimated Close-Out End: To Be Determined 

 CITO Project Determination: 12/22/14 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

Project Business Objective(s) or Motivator(s):  Upgrade of Microsoft Exchange from 2010 to 2013. 

 

E-Government:  N/A 

 

Technical Architecture:  Microsoft Exchange. 

 

Project Description and Scope:  KU Lawrence campus faculty, staff, and students email services. 

 

Project Status: This planned project was under the $250,000 threshold for CITO Reporting.  It will be 

removed from future Quarterly Reports. 
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Kansas, University of (KU) (Continued)  
 Lync Enterprise Voice Implementation (Lync UC) 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: To Be Determined (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: To Be Determined 

 Estimated Close-Out End: To Be Determined 

 CITO Project Determination: 12/22/14 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

Project Business Objective(s) or Motivator(s):  Replacement of voice system with Lync Unified Communications 

and replacement of the Audix voicemail system with Lync Unified Messaging.  This will reduce the cost of desktop 

phones and campus-wide telecommunications costs. 

 

E-Government:  N/A 

 

Technical Architecture:  The project will implement e911 service on top of the Microsoft Lync architecture 

already in place. 

 

Project Description and Scope:  KU Lawrence campus faculty and staff, enterprise voice service and voicemail. 

 

Project Status:  This project underwent some reduction in scope before it was started and that put it under the 

estimated cost threshold for CITO reporting.  This planned project will be removed from future Quarterly 

Reports.    
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  SYMBOLS 

 

 Project meeting targeted goals. 

 

 

 Project completed and waiting for closeout PIER 

 

 

PIER approved. 

 

 

Caution - Project has changed scope, or missed targeted goals by more than 10 percent.  

Reporting to the Joint Committee on Information Technology (JCIT) may be 

recommended. 

 

Alert - Project has changed scope, or missed targeted goals by more than 20 percent.  

Reporting to the Joint Committee on Information Technology (JCIT) may be 

recommended. 

 

Project has changed scope, or missed targeted goals by more than 20 percent.  Review and 

report to JCIT and CITO required.  Review by 3rd party may be recommended.  Symbol 

can also mean project has been stopped or canceled.  

 

Project on hold. 

 

 

 Recast – Changed scope, or missed targeted goals (by more than 30 percent). 

 

 

Infrastructure Project.  

  

 

Reporting insufficient. 

 

        + Project Manager certified in Project Management Methodology. 
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